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Executive Summary

The remedy for the Kohler Company Landfill site in Kohler, Wisconsin included construction of a multi-
layered clay capping system over 50% of the waste fill area, installation of a ground water interceptor
drain system, discharge of the collected drain water to the City of Sheboygan POTW for treatment, and
monitored natural attenuation of contaminated groundwater that had already migrated beyond the waste
mass. The site achieved construction completion with the signing of the Preliminary Close Out Report on
September 23, 1998. The trigger for the first five-year review was the actual start of construction on June:
9, 1997. The trigger for the second five-year review was the completion of the first five-year review in
September 2002.

The assessment of this five-year review found that the remedy was constructed in accordance with the
requirements of the Record of Decision (ROD). At this time the landfill is 88% capped. One Explanation
of Significant Difference (ESD) was issued on September 29, 1998, to allow a portion of the landfill to
remain open until final grades were achieved and the site is capped in accordance with State code
requirements. The remedy is functioning as designed.

All immediate threats for the source control operable unit at the site have been addressed and the remedy
is expected to remain protective of human health and the environment. The landfill is being operated in
accordance with the requirements of NR 500 to 520, Wisconsin Administrative Code. All immediate
threats for the groundwater operable unit have been addressed at the site and the groundwater portion of
the remedy is expected to be fully protective of human health and the environment after the groundwater
cleanup goals are achieved through pumping and Monitored Natural Attenuation in an estimated 30 years.
Institutional controls for source control and groundwater are required to ensure that there is no
inappropriate use of the Site or groundwater. The remedy is currently functioning as intended because no
inappropriate Site or groundwater uses are occurring. Because the remedial actions at of the operable
units are protective, the site is protective of human health and the environment.

Long-term protectiveness of the remedial action will be verified by obtaining additional groundwater
samples to fully evaluate the effectiveness of the perimeter drain system in preventing contaminated
liquids migration from the waste mass towards the river. Current data indicates that significant amounts
of contaminants are being intercepted by the drain system. Additional sampling and analysis will be
conducted on a regular basis as required. Marked improvements in the water quality of the upper aquifer
indicate that the remedy is functioning as designed.

Long-term protectiveness also requires compliance with effective Institutional Controls (ICs).
Compliance with effective ICs will be ensured through long-term stewardship by implementing,
maintaining and monitoring effective ICs as well as maintaining the site remedy components. To ensure
the remedy continues to function as designed, an institutional controls study and plan will be prepared.
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Five-Year Review Summary Form

I SITE IDENTIFICATION |

Site name (from WasteLAN): Kohler Company Landfill Superfund Site
iEPA ID (from WasteLAN): WID006073225
State: WI City/County: Kohler/Sheboygan

Region: 5

NPL status: ® X Final __Deleted , Other (specify)
Remediation status (choose all that apply): Under Construction Operating X Complete
Multiple OUs?* X YES NO | Construction completion date: 09 /29/1998

ll-las site been iut intoreuse? XYES _ NO __ Portions

lLead agency: EPA X State Tribe Other Federal Agency

Author name: Thomas A. Wentland

Author title: Remedial Project Manager I Author affiliation: WDNR, Southeast Region
Review period:** 05 /23 /2007 to 09 /27 /2007

Date(s) of site inspection: 05 /23 /2007

Type of review:

X Post-SARA Pre-SARA __NPL-Removal only
Non-NPL Remedial Action Site NPL State/Tribe-lead
Regional Discretion)

Review number: ® __1 (first) X 2 (second) ,,3 (third) ,,Other (specify)

Triggering action:

Actual RA On-site Construction at OU #___ Actual RA Start at OU# ___
Construction Completion _X Previous Five-Year Review Report
Other (specify)

Triggering action date (from WasteLAN): 9 /20 / 2002

Due date (five years after triggering action date). 09 /20 /2007

* [“OU” refers to operable unit.]
** [Review period should correspond to the actual start and end dates of the Five-Year Review in WasteLAN.]




Five-Year Review Summary Form, cont’d.

Issues:

e A complete analysis of the institutional controls should be performed at the Site to assure that the
remedy is functioning as intended with regard to the ICs.

e Long-term stewardship needs to be assured for the Site. This will be provided through preparation
of an IC plan and appropriate follow-up.

Recommendations and Follow-up Actions:

e Complete an IC study for the Site within six months after the date of this Five-Year Review
Report. Analysis of the institutional controls in place at the site is needed to assure effective
ICs are in place so that the remedy continues to function as intended with regard to the ICs
and to ensure effective procedures are in-place for long-term stewardship at the Site.

e Complete an Institutional Control Plan documenting necessary IC evaluation activities and
necessary corrective measures. The IC plan is necessary to evaluate effectiveness of any
existing ICs, to implement additional ICs and plan for long-term stewardship to ensure long-
term protectiveness of the remedy.

Protectiveness Statement(s):

All immediate threats for the source control operable unit at the site have been addressed and the remedy
is expected to remain protective of human health and the environment. The landfill is being operated in
accordance with the requirements of NR 500 to 520, Wisconsin Administrative Code. All immediate
threats for the groundwater operable unit have been addressed at the site and the groundwater portion of
the remedy is expected to be fully protective of human health and the environment after the groundwater
cleanup goals are achieved through pumping and monitored natural attenuation in an estimated 30 years.
Institutional controls for source control and groundwater are required to ensure that there is no
inappropriate use of the Site or groundwater. The remedy is currently functioning as intended because no
inappropriate Site or groundwater uses are occurring. Because the remedial actions at of the operable
units are protective, the site is protective of human health and the environment.

Long-Term Protectiveness:

Long-term protectiveness of the remedial action will be verified by obtaining additional groundwater
samples to fully evaluate the effectiveness of the perimeter drain system in preventing contaminated
liquids migration from the waste mass towards the river. Current data indicates that significant amounts
of contaminants are being intercepted by the drain system. Additional sampling and analysis will be
conducted on a regular basis as required. Marked improvements in the water quality of the upper aquifer
indicate that the remedy is functioning as designed.

Long-term protectiveness also requires compliance with effective ICs. Compliance with effective ICs
will be ensured through long-term stewardship by implementing, maintaining and monitoring effective
ICs as well as maintaining the site remedy components. To ensure the remedy continues to function as
designed, an institutional controls study and plan will be prepared.



Kohler Company Landfill
Kohler, Wisconsin
First Five-Year Review Report

I Introduction

The purpose of the five-year review is to determine whether the remedy at a site is protective of human
health and the environment. The methods, findings, and conclusions of reviews are documented in five-
year review reports. In addition, five-year review reports identify issues found during the review, if any,
and identify recommendations to address them.

The Wisconsin Department of Natural Resources (WDNR) is preparing this five-year review report
pursuant to CERCLA §121 and the National Contingency Plan (NCP). CERCLA §121 states:

If the President selects a remedial action that results in any hazardous substances, pollutants, or
contaminants remaining at the site, the President shall review such remedial action no less often
than each five years after the initiation of such remedial action to assure that human health and
the environment are being protected by the remedial action being implemented. In addition, if
upon such review it is the judgement of the President that action is appropriate at such site in
accordance with section [104] or [106], the President shall take or require such action. The
President shall report to the Congress a list of facilities for which such review is required, the
results of all such reviews, and any actions taken as a result of such reviews.

The U.S. EPA interpreted this requirement further in the NCP; 40 CFR §300.430(f)(4)(ii) states:

If a remedial action is selected that results in hazardous substances, pollutants, or contaminants
remaining at the site above levels that allow for unlimited use and unrestricted exposure, the lead
agency shall review such action no less often than every five years after the initiation of the
selected remedial action.

The WDNR conducted the five-year review of the remedy implemented at the Kohler Company Landfill
in Kohler, Wisconsin. This review was conducted by the State Remedial Project Manager for the entire
site from May 2007 through September 2007. This report documents the results of the review.

This is the second five-year review for the Kohler Company Landfill. The triggering action for this
statutory review is the completion of the first five year review on September 20, 2002. The five-year
review is required due to the fact that hazardous substances, pollutants, or contaminants remain at the site:
above levels that allow for unlimited use and unrestricted exposure.
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. Site Chronology

Table 1 - Chronology of Site Events

Event Date
Waste pits developed within the landfill for the disposal of waste oils and solvents 1950°s - 1975
Disposal of all hazardous waste (by current definition under RCRA) at the landfill 1980
ceases
Final listing on U.S EPA National Priorities List 9/21/1984
Kohler Company enters into an Administrative Order by Consent with the U.S. EPA 9/30/1985
Remedial Investigation/Feasibility Study (RVFS) completed 1991
U.S. EPA splits site into 2 separate operable units (OU), one for source control and 5/1991
one for ground water
ROD selecting a remedy for the source control operable unit (SCOU) is signed 3/30/1992
Wisconsin Department of Natural Resources assumes the role of lead agency for
implementation of the SCOU remedy and selection of a remedy for the ground water 6/10/1992
operable unit (GWOU)
Kohler Company submits Environmental Contamination Assessment 11/9/1992
(ECA)/Remedial Action Alternatives (RAA) report
Plan modification approval from WDNR for the source control design 8/29/1995
ROD selecting a remedy for the GWOU is signed 6/26/1996
Plan modification approval from WDNR for revised SCOU design 7/10/1996

Work commences at the site for construction of the GWOU remedy (date that triggers
. 6/9/1997
a five-year-review)

Work commences at the site for construction of the SCOU remedy 6/25/1997
Plan modification approval from the WDNR for the ground water monitoring plan 2/11/1998
Pre-final inspection of both operable units 8/12/1998

Explanation of Significant Difference (ESD) issued by U.S. EPA allowing for the
continued filling of the landfill with non-hazardous solid waste until the site reaches 9/29/1998
final grades and is capped in accordance with State regulations

Preliminary Close Out Report signed 9/29/1998
First Five Year Review 9/20/2002

. Background
Physical Characteristics

The Kohler Company Landfill is located in the NE % of the SE Y4 of Section 29, T15N, R22E, within th=
corporate boundaries of the Village of Kohler, Wisconsin. The Village of Kohler is a community of
approximately 1,926 residents (2000 census), located in Sheboygan County. The landfill is situated on an
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82 acre parcel of land that is bounded on the south, east and far west by the Sheboygan River, to the west
and south by County Trunk Highway (CTH) “A” and to the north by CTH “PP”. Approximately one-half
of the permitted 82-acre parcel has been or is currently being used for waste disposal (See Attachment 1).

Land and Resource Use

The historic land use of the site was farming until the Kohler Company began waste filling in the 1950’s.
From the 1950’s until 1975, activities at the site included waste oil and solvent disposal in pits dug into
the waste mass. The majority of the waste is foundry sand, pottery cull and other miscellaneous solid
waste from the adjacent Kohler Manufacturing Plant. The facility is still actively accepting non-
hazardous industrial waste generated at the plant.

With the exception of the public right-of-ways for CTHs “A” and “PP”, the Kohler Company currently
owns all land surrounding the landfill. Most of the land adjacent to the Sheboygan River is undeveloped
and part of the Kohler Company’s River Wildlife Reserve. North of the landfill is the Kohler Company
Manufacturing Plant and some areas north and west of the waste mass are currently used for landfill
support activities including soil stockpiles and materials storage for beneficial reuse. The Sheboygan
River is used for recreation and fishing. Access to the site itself is restricted through gates, dense
vegetation and topography. Eighty-eight percent of the waste mass is contained beneath an impermeable
cap, and all areas that had historically received hazardous waste (liquids or solids) have been covered.

The fractured dolomite aquifer underlying the site is used as a drinking water source, but there are no
private wells near the landfill and strong upward gradients prevent contamination from migrating beyond
the river. The dominant ground water flow direction in the shallow aquifer is east towards the Sheboygan
River.

History of Contamination

The Kohler Company Landfill accepted mostly manufacturing waste from the Kohler Company plant
including foundry sands, pottery cull, grinding dust and clay slurry. Between the 1950°s and 1975,
Kohler also disposed of various hydraulic oils, solvents, paint wastes, enamel powder and chrome plating
sludges within pits dug out of the waste. Waste liquids seeped into the waste mass and soils surrounding
the landfill causing contamination of soils and groundwater. Contamination in groundwater at the site
consists primarily of volatile organic compounds (VOCs), including trichloroethylene (TCE) and vinyl
chloride. Contaminants in soils and within the waste include polychlorinated biphenyls (PCBs),
polyaromatic hydrocarbons (PAHs), VOCs, and other organics and heavy metals. Rainfall on the
uncapped landfill also caused contaminants to leach from the waste into the ground water. Seeps of
contaminated liquids that drained into the Sheboygan River also developed at the southern toe of the
landfill.

Initial Response

After reviewing data from the Kohler Company Landfill site, the WDNR recommended to the U.S. EPA
that the site be included on the National Priorities List (NPL). The site was listed on the NPL in 1984
and, in 1985, the Kohler Company entered into an Administrative Order by Consent to prepare a remedial
investigation and feasibility study (RI/FS) under the Comprehensive Response, Compensation and
Liability Act (CERCLA). The RI/FS was completed in 1991 and Record of Decision (ROD) for the
source control operable unit (SCOU) was finalized in 1992. The lead for the site was then passed to the
WDNR for SCOU design and implementation and to finish the RIFS for the ground water operable unit
(GWOU). The ROD for the GWOU was finalized in 1996.

12



Basis for Taking Action

Contaminants
Hazardous substances that have been released at the site in each media include:

Waste Groundwater

1,2-Dichloroethylene Trichloroethylene
Trichloroethylene Benzene

Benzene 1,1-Dichloroethane
Carbon disulfide 1,2-Dichloroethane
Ethylbenzene
Toluene
Xylene }
Aluminum Barium
Antimony Beryllium
Arsenic Cadmium
Barium
Beryllium
Cadmium
Chromium
Cobalt
Copper
Fluoride
[ron

Lead

Manganese
Nickel
Nitrate-nitrite
Selenium

Vinyl chloride
Antimony

Chromium

Silver
Sulfate
Vanadium
Zinc
Phenol
PAH’s

Exposures to waste, leachate, or contaminated groundwater are associated with significant human health
risks, due to exceedance of EPA’s risk assessment criteria for either the average or the reasonable
maximum exposure scenarios. Risks from exposure to waste or leachate were significant due to the
presence of various VOC'’s, semi-volatiles and metals. Potential risks associated with exposure to
groundwater are attributed to the presence of a variety of VOC contaminants that exist at concentrations
that exceed State and Federal Maximum Contaminant Levels.
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V. Remedial Actions
Remedy Selection

The ROD for the Source Control Operable Unit (SCOU) of the Kohler Company Landfill was signed on
March 30, 1992, and the ROD for the Groundwater Operable Unit (GWOU) was signed on June 26, 1996.
Remedial Action Objectives (RAOs) were developed as a result of data collected during the Remedial
Investigations to aid in the development and screening of remedial alternatives to be considered for the
RODs. The RAOs for the Kohler Company Landfill were divided into the following groups:

Source Control Response Objectives

¢ Minimize the migration of contaminants from the landfill that could degrade groundwater quality by
reducing infiltration of liquids through the waste mass;

¢ Reduce risks to human health by preventing direct contact with, and ingestion of, contaminants in the
waste mass and liquid disposal pits;

¢ Reduce risks to the environment by preventing direct contact with, and ingestion of, contaminants by
eliminating the surface leachate seeps; and

¢ Minimize the migration of contaminants from the landfill that could result in surface water
contaminant concentrations that could result in detrimental effects to the Sheboygan River ecosystem.

Ground Water Response Objectives

+ Eliminate or minimize the threat posed to human health and the environment by preventing exposure
to groundwater contaminants;

¢ Prevent further migration of groundwater contamination beyond its current extent; and

¢ Restore contaminated groundwater to Federal and State applicable or relevant and appropriate
requirements (ARARS), including drinking water standards, and to a level that is protective of human
health and the environment within a reasonable period of time.

The major components of the source control operable unit remedy selected in the ROD include the
following:

Closure of the landfill;

Construction of a clay cap over the waste mass in accordance with State solid waste regulations;
Collection, treatment and discharge of landfill leachate via a toe drain collection system;
Operational and surface controls for the remaining period of landfill operation, and

Access and use restrictions on the property.

N

The major components of the ground water operable unit remedy selected in the ROD include:

1. Installation of a perimeter drainage system along the eastern and southern toes of the waste mass to
intercept all contaminated liquids originating from the landfill;
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2. Discharge of all liquids collected from the perimeter drain system into a force main connected to the
City of Sheboygan Publicly-Owned Treatment Works (POTW) for treatment and disposal;

93]

Use of monitored natural attenuation to achieve groundwater cleanup levels in areas beyond the
perimeter drain;

4. Groundwater monitoring of existing and newly installed monitoring wells on the Kohler Company
property and,

5. Five-year site reviews to assess site conditions, contaminant distributions, and any associated site
hazards.

An Explanation of Significant Differences (ESD) was issued on September 29, 1998. The original source
control ROD did not address that fact that the landfill would remain open until it reached final grades
estimated to occur in the year 2015. The Kohler Company had placed final cover on over 50 percent of
the landfill and proposed phasing in construction of the balance of the landfill cap as filling reached final
grades. U.S. EPA approved the recommended change in the 1998 ESD. The primary changes
documented in the ESD were:

) Permitting continued non-hazardous waste filling within the limits of the existing landfill, and
) Phased construction of the clay cap as the landfill reaches approved final grades.
Remedy Implementation

The remedial design and remedial action phase of the project was conducted through State solid waste
management authority granted through ch. NR 500-526 of the Wisconsin Administrative Code. WDNR
issued a Conditional Plan Modification Approval for design and construction of the SCOU on August 29.
1995 to the Kohler Company. A second Conditional Plan Modification Approval was issued by the
WDNR on July 10, 1996, for implementation of the GWOU remedial design. As the sole responsible
party (RP) for the Kohler Company Landfill, the Kohler Company paid all costs for construction and
maintenance of the remedy. The Remedial Design (RD) was conducted in conformance with the RODs
as modified by the ESD.

The Remedial Action (RA) consisted of two separate construction activities, one for the SCOU and one
for the GWOU. Construction of the SCOU entailed installing a clay cap system on 50 percent of the
waste mass, including the eastern and southern sideslopes. The activities for the SCOU phase were
initiated on June 25, 1997, and were completed August 12, 1998. The major components of this phase of
the RA were the following:

¢ Consolidating and regrading the waste mass;

¢ Placement and compaction of at least 2 feet of clay overlain by 18 inches of rooting zone
material and topsoil;

¢ Seeding and mulching the finished slopes; and,

¢ Installation of surface water management measures (i.e. ditches, culverts, rip-rap).
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Construction of the GWOU entailed installation of a perimeter drain system placed at the toe of the
eastern and southern toes of the landfill. Activities for the GWOU phase of the RA were formally
initiated on June 9, 1997 and work on the system was considered complete by December 1, 1997, when
the pumps were activated. Major components for this phase of the RA include the following:

¢ Excavation of a ditch along the eastern and southern perimeter of the landfill;

¢ Placement of drainage pipe connected to 4 sumps and backfilling of the ditch with stone and
soil;

¢ Installation of a force main connected to the sewage system to direct discharge from the
perimeter drain to the Sheboygan POTW for treatment;

¢ Installation of control panels at each sump to regulate operation of the pumps;
¢ Replacement of monitoring wells that were abandoned due to remedial construction; and,
¢ Establishment of a ground water monitoring system.

The contractors for the Kohler Company conducted remedial activities as planned and the WDNR and the
U.S. EPA conducted a pre-final inspection on August 12, 1998. During this period, just over 50 percent
of the landfill was capped with 2 feet of compacted clay, topsoiled and seeded. An approximately 1,200-
foot long perimeter drainage system was installed around the southern and eastern perimeter of the
landfill. The pre-final inspection concluded that construction had been completed in accordance with the
remedial design plans and specifications.

The site achieved construction completion status when the Preliminary Close-Out Report was signed on
September 29, 1998.

The WDNR and U.S. EPA have determined that all RA construction activities were performed according
to specifications. It is expected that cleanup levels for all groundwater contaminants will have been
reached within approximately thirty years. After groundwater cleanup levels have been met and the
landfill closes after reaching final grades, the WDNR and U.S. EPA will issue a Final Close-Out Report.

Institutional Controls

Institutional controls are required to ensure the protectiveness of the remedy. Institutional controls are
non-engineered instruments such as administrative and legal controls that help to minimize the potential
for exposure to contamination and protect the integrity of the remedy. Institutional controls are required
to assure long-term protectiveness for any areas which do not allow for unlimited use or unrestricted
exposure (UU/UE).

As stated previously, the active portion of the landfill will remain open until the facility achieves its final
grade as specified in the approved State closure plan and will then be closed subject to State closure rules
under chapters NR 500-520, Wisconsin Administrative Code. Additionally, the March 30, 1992 ROD
requires as part of the selected remedy the use of institutional/operational and surface controls; zoning
and deed restrictions; and, effective security control measures. As stated in the March 1992 ROD, ICs
will be relied on to provide additional effectiveness to the remedy. Deed and use restrictions will be
implemented to prohibit excavation, construction or other activities on or near the landfill which could
interfere with the remedy.

16



Table 2 - Summary of Institutional Controls for Restricted Areas.

| Landfill - Capped Area Saca. Prohibit use except ermit l for landfill.

maintenance and assure ICs will be evaluated.
integrity of the landfill
cap.
Groundwater — On Site Prohibit groundwater use | ICs will be evaluated.
current area that exceeds groundwater until cleanup standards are
cleanup standards achieved.
Other Remedial Action Components Prohibit inconsistent uses | Will be evaluated.
and protect the integrity of
the remedy components.

Maps which depict the current conditions of the site and areas which do not allow for UU/UE will be
developed as part of the IC evaluation activities discussed below.

Long-term stewardship must be assured which includes implementing, maintaining and monitoring
effective ICs. An IC study will be requested from the PRP. An institutional control study will be
undertaken for the Site to review the effectiveness and enforceability of the ICs. Please refer to Section
IX for additional information regarding the assessment of institutional controls in place at this site and
recommended further actions.

The IC study will require specific IC evaluation activities. Those evaluation activities include: providing
information on whether any ICs have been implemented or there are plans to implement ICs, evaluating
the effectiveness of existing ICs and proposing additional ICs if needed including evaluating whether the
Site would benefit from the use of the Uniform Environmental Covenants Act (UECA) for the ICs,
performing title work to confirm ownership and whether prior-in-time encumbrances may interfere with
the ICs, preparing maps (paper and GIS), as well as planning for long-term stewardship as discussed
below.

Once the IC evaluation activities have been completed, an IC plan will be developed by U.S. EPA within
6 months of the five-year review report and will include steps necessary to ensure that effective ICs are
implemented, monitored and maintained. The IC Plan will incorporate the results of the evaluation plan
for additional IC evaluation activities as needed including planning for IC implementation and long-term
stewardship as discussed below.

Current Compliance: Access to the site is restricted by a fence. Additionally, a security guard is located
at the gate of the facility. Based on inspections and interviews, U.S. EPA is not aware of site or media
uses which are inconsistent with the stated objectives of the ICs. The remedy appears to be functioning as
intended.

Long-Term Stewardship: Long-term protectiveness at the site requires compliance with use restrictions
to assure the remedy continues to function as intended. To assure proper maintenance and monitoring
effective ICs, long term stewardship procedures will be reviewed and a plan developed. The plan would
include regular inspection of ICs at the site and annual certification to U.S. EPA that ICs are in place and
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effective. Additionally, use of a communications plan and use of one-call system should be explored for
long-term stewardship.

System Operation/Operation and Maintenance

The Kohler Company is conducting long-term monitoring and maintenance activities according to the
SCOU and GWOU Conditional Plan Modification Approvals and the Ground Water Monitoring
Approval issued by the WDNR. The primary activities associated with operations and maintenance
(O&M) includes the following:

¢ Visual inspection of the cap with regard to vegetative cover, settlement, stability, and any
need for corrective action;

¢ Inspection of the drainage swales and ditches for blockage, erosion and instability, and any
need for corrective action;

¢ Inspection of the condition of groundwater monitoring wells, collection sumps, force main,
and control panels;

¢ Environmental monitoring: Quarterly monitoring of groundwater quality with leachate
monitoring done in accordance with the approvals and POTW permit conditions; and,

¢ Annual reports to the WDNR documenting the operation of the remedy.

The other remaining component of cleanup is the natural attenuation of ground water beyond the
perimeter drain system. By capping the landfill and intercepting contaminated liquids before they can
leave the waste fill limits, the source of ground water contamination beyond the drain system has been
contained. Therefore, as indicated in the planned elements above, the primary O&M activities have been
geared towards maintaining an operational drain system, monitoring ground water, and maintenance of
the cap.

O&M costs include cap and perimeter drain maintenance, sampling and monitoring efforts, monitoring
well maintenance, and discharge payments to the Sheboygan POTW. Not including extraordinary repair
and replacement costs, the O&M costs are around $ 75,000 to $ 135,000 per year.

Table 3 - Annual System Operations/O&M Costs

Year Total Cost to Nearest $1,000
1998 $ 181,000.00
1999 $ 105,000.00
2000 $ 63,000.00
2001 $ 65,000.00
2002 $ 135,000.00
2003 $ 75,000.00
2004 $ 135,000.00
2005 $ 75,000.00
2006 $ 135,000.00
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V. Progress Since the Last Five-Year Review

Since the completion of the RA, the Kohler Company caps approximately one acre of the landfill every
other year. Presently 46 acres of the 52 acre landfill have received a final cover. The remaining six acres
of the landfill are active but are scheduled for closure by 2015. In 2005, the WDNR approved a
Beneficial Reuse Plan for the Kohler Company Landfill which identifies waste streams that are diverted
to beneficial reuse instead of being disposed of in the landfill. Since the Kohler Company has
irnplemented the Beneficial Reuse Program, they have realized an annual reduction of 5,000 to 8,000
cubic yards of waste being disposed of in the landfill. It is estimated that these reductions will extend the
life of the landfill until the year 2015.

VI. Five-Year Review Process
Administrative Components

WDNR staff met with representatives of the Kohler Company on May 23, 2007, to conduct an inspection
of the Kohler Company Landfill in conjunction with the five-year review. The five-year review for the
Kohler Company Landfill was conducted by Thomas Wentland of the WDNR, Remedial Project Manager
(RPM) for the Kohler Company Landfill.

From April 1, 2007 to September 1, 2007, the reviewer established a review schedule whose components
included:
¢ Community Involvement;
Document Review;
Data Review;
Site Inspection;
Local Interviews; and
Five-Year Review Report Development and Review.

Community Involvement

Activities to involve the community in the five-year review were initiated with a public notice prepared
by the WDNR published in the Sheboygan Press newspaper on July 29, 2007, informing people that a
five-year review was to be conducted at the Kohler Company Landfill. The notice invited members of ths
public to submit any comments to Wisconsin Department of Natural Resources. There were no
responses to the public notice.

Document Review

This five-year review consisted of a review of relevant documents including O&M records and
monitoring data. Applicable groundwater cleanup standards, as listed in the 1996 Record of Decision,
were reviewed.

Data Review

Ground Water Monitoring

Ground water monitoring has been conducted at the Kohler Company Landfill since the early 1980s.
Ground water quality data from the site is spotty prior to initiation of the remedial action, but what data
was available indicated that contamination was present in significant quantities in both the shallow and
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deep aquifers beneath the site. The shallow (alluvial sediments) and deep (fractured Silurian-aged
dolomite) aquifers are seperated by a laterally discontinuous stratum of varved lacustrian clay.

Significant portions of the existing ground water monitoring network had to be removed to accommodate
construction of the remedial systems. The downgradient monitoring wells were replaced and quarterly
ground water monitoring sampling was required as part of the WDNR’s February 1, 1998 Plan
Modification Approval. Therefore, most of the ground water data analysis focused on the information
collected since early 1998. The Kohler Company is required to report their monitoring results to the
WDNR every quarter for inclusion into the State’s database.

Since activation of the perimeter drain system in late 1997, many contaminant concentrations have
decreased dramatically while some have actually increased over time. This indicates that the ground
water system’s response to the perimeter drain is complex. In spite of this, certain patterns in the results
can be discerned which give clues to contaminant behavior. The easiest way to evaluate this data is by
breaking up the different contaminant responses by hydrostratigraphic unit.

The uppermost alluvial unit is monitored by two downgradient wells, 22-U and 21-U. Data generated
from these two wells since the installation of the perimeter drain system indicates a marked improvement
in water quality within the upper alluvial unit. Concentrations of trichloroethylene (TCE) have steadily
declined. Concentrations for TCEs degradation product cis-1,2-dichloroethylene (cis-1,2-DCE) have
steadily declined as well, especially in well 22-U. Another daughter product of TCE dechlorination, vinyl
chloride, was not detected at all in well 22-U. Chloride levels have decreased, including a significant
decrease from 2005 to 2006. Specific conductivity readings have dropped significantly in both wells.
The improvement in the water quality of the upper unit can be tied to the effectiveness of the perimeter
drain system at intercepting and containing leachate discharging from the landfill.

The confined unit located just below the varved lacustrine clays, sometimes referred to as the “lower till
unit”, is being monitored by two piezometers (21-L and 22-L) nested with alluvial wells. The ground
water quality results from these wells reveal an entirely different response to the remedial action. Unlike
the shallower wells, TCE has not been detected in either well. However, levels of the TCE daughter
products of cis-1,2-DCE and vinyl chloride have increased since the installation of the remedial system.
Vinyl chloride levels in well 21-L have slightly increased from the year 2003 to 2006, from 853 ppb to
948 ppb. In well 22-L, the vinyl chloride level went from 31.70 ppb to 51.20 ppb in that same time span.
The cis-1,2-DCE increases have been slightly trending upward as well, with the exception of the year
2004 where a larger increase happened in well 21-L (from 534 ppb to 665 ppb) and in well 22-L (from
27.20 ppb to 412 ppb). The next year cis-1,2-DCE concentrations went significantly down. Although it
may seem counterintuitive, these dramatic increases in contaminant concentrations are indications that the
perimeter drain system is functioning as designed. By lowering the ground water table through pumping,
the drain system is drawing in deeper flow pathways that normally would be discharging into the
Sheboygan River.

This effect is also mirrored by the monitoring wells screened in the shallow bedrock unit, 14-R and 14-
SR. In both these deeper wells, the concentrations of both vinyl chloride and cis-1,2-DCE have increased
dramatically, although their progenitor, TCE, has not been detected in either well. The most reasonable
interpretation of these results is that there exists a substantial source of dense nonaqueous phase liquid
(DNAPL) in the form of TCE deep within the bedrock aquifer. As the TCE undergoes reductive
dechlorination, its daughter products are released into the deeper flow regimes. Prior to installation of the
perimeter drain system, these contaminants would follow the flow to discharge into the Sheboygan River.
The drain system has altered the hydrologic flow regime and is now intercepting an increasing amount of
deeper, more contaminated, ground water. This process may actually be speeding up the process of
reductive dechlorination within the DNAPL mass, but that hasn’t been proven.
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The remedial system is operating as designed and is intercepting contaminated ground water from both
the shallow and deep aquifers beneath the site. If ground water quality trends continue, the upper,
shallow unit may achieve compliance with the cleanup goals within the next 5-10 years. Due to
uncertainties regarding the degree and extent of the DNAPL source in the deeper aquifer, it is difficult to
determine when the deeper wells might achieve the cleanup standards. The drain system is expected to
operate for at least 30 years.

No potentially toxic or mobile transformation products have been identified during sampling events that
were not already present at the time of the ROD, and therefore have cleanup goals specified in the ROD.
There is also no evidence that the contaminant plume has migrated beyond the Sheboygan River.

Table 4 - Annual Comparison of Groundwater Concentrations

Concentration in ppb
Well Number S;‘:tpele S : Vinyl Specific Chloride

sl 2 DCR Chloride Conduct. ppm

14-R (267) 3/1998 ND 7 : 1271 719
3/1999 ND 1251 67.7

3/2000 ND 1216 72.8

3/2001 ND 1131 68.1

3/2002 ND 1052 713

3/2003 ND 1103 70.4

3/2004 ND 1085 77.6

3/2005 ND 1188 152

3/2006 ND 1230 75.1

14-SR (268) 3/1998 ND 1247 65.6
3/1999 ND 1153 61.3

3/2000 ND 1130 66.2

3/2001 ND 1038 62.2

3/2002 ND 963 61.0

3/2003 ND 1049 66.0

3/2004 ND 997 73.0

3/2005 ND 1153 71.0

3/2006 ND 1159 71.0

21-U (301) 3/1998 NS NS NS
3/1999 ND 1650 494

3/2000 1448 533

3/2001 1378 551

3/2002 0.33 1147 412

3/2003 0.38 1046 65.0

3/2004 0.38 1100 33.0

3/2005 ND 996 61.0
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— Concentration in ppb
R e T e I R I By

3/2006 ND 0.85 ND 833 25.0

21-L (302) 3/1998 NS NS NS NS NS
3/1999 ND 1055 59.4
3/2000 ND 990 63.5
3/2001 ND 971 63.3
3/2002 ND 998 63.2
3/2003 ND 999 65.0
3/2004 ND 1032 68.0
3/2005 ND 1033 70.0
3/2006 ND 1036 69.0

22-U (303) 3/1998 NS NS NS NS
3/1999 2.20 14.3 ND 3750 188.8
3/2000 5.97 3500 191.8
3/2001 ND 2020 87.6
3/2002 2750 165.4
3/2003 ND 2630 182.0
3/2004 1.20 5.38 ND 2390 170.0
3/2005 1.34 3.10 ND 2710 173.0
3/2006 1.09 2.95 ND 2080 134.0

22-L (304) 3/1998 NS NS NS NS NS
3/1999 ND 353 ND 661 13.3
3/2000 ND 646 149
3/2001 ND 455 134
3/2002 ND 463 1317
3/2003 ND 594 16.6
3/2004 ND 616 17.5
3/2005 ND 652 174
3/2006 ND 571 144

ND = Not Detected

- = Value abéve Clean-up Goal
NS = Not Sampled

(NR 140 Enforcement Standard)

Leachate Monitoring

Quarterly analysis of leachate samples taken from the perimeter drain system found that levels of
contaminants of concern were steadily decreasing. In an average year, the perimeter drain system will
collect approximately 5,500,000 gallons of liquid for discharge to the Sheboygan POTW where it is
treated and ultimately discharged.
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Table 5 - Annual Comparison of Leachate Concentrations

Year Concentration in ppb
Trichloroethylene | 1,2-Dichloroethylene | Vinyl Chloride | Chloride (in ppm)

1998 243 21.0 0.49 157.7
1999 1054 16.2 1.71 169.4
2000 1.72 11.5 1.18 134.7
2001 1.19 5.4 ND 165.4
2002 0.70 24.1 ND 187.9
2003 1.00 313 ND 198.1
2004 0.61 31.8 ND 205.1
2005 0.90 43.83 ND 199.7
2006 0.41 12.62 ND 187.6

ND = Not Detected
NS = Not Sampled

Site Inspection

A site inspection was conducted on May 23, 2007, by the RPM (See Attachment 5). The purpose of the
inspection was to assess the protectiveness of the remedy, including the maintenance and operation of the
perimeter ground water interception drain and pumps, the integrity of the cap, and the condition of the
surface water diversion systems and monitoring wells.

No significant issues have been identified at any time regarding the cap, the drainage structures, or the
perimeter drain system. It was noted that the Kohler Company has capped 46 acres of the landfill
bringing the total landfill area with final cover placement to 88 percent. All drainage structures were
intact and functioning as designed and the vegetative cover on the capped areas of the landfill was
thriving. A portion of the old landfill is being used as a staging area for waste products (pottery cull and
foundry sand) until they can be shipped off site for beneficial reuse projects.

The ground water interceptor drain on the southern and eastern perimeter of the landfill was operational
and well maintained. The groundwater monitoring wells were in good shape and secure. Security
appears to be effective as there was no evidence of unauthorized access to the site. There was no new
development directly adjacent to the site and no new uses of groundwater were observed.

Public Input

On July 25, 2007, an advertisement was run in the Sheboygan Press newspaper explaining that the five-
year review process had started and briefly explained the five-year review process. The newspaper ad
also identified the major components of the remedy. A completion date of September 2007 was listed as
well as identifying Thomas A. Wentland of the WDNR as the contact person for additional information.
No comments concerning the Kohler Company Landfill or the five-year review process were received
during this period.
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VIl. Technical Assessment

Cuestion A: Is the remedy functioning as intended by the decision documents?

Yes. The review of documents, ARARs, risk assumptions, and the results of the site inspection indicate
that the remedy is functioning as intended by the ROD, as modified by the ESD. The capping of
contaminated wastes within the landfill has achieved the remedial objectives to minimize the migration of
contaminants to groundwater and surface water and prevent direct contact with, or ingestion of,
contaminants in waste materials. Current permit requirements have prevented exposure to, or ingestion
of, contaminated groundwater.

Operation and maintenance of the cap and drainage structures has, on the whole, been effective. With the
exception of extraordinary events, the O&M annual costs are actually somewhat less than the original
estimates. There have been some minor difficulties with implementation of the remedy, but the Kohler
Company has promptly taken steps to correct the problem and maximize the efficiency of the remedial
system.

There were no opportunities for system optimization observed during this review. The monitoring well
network provides sufficient data to assess the progress of natural attenuation within the plume and the
effectiveness of the perimeter drain system. Maintenance on the cap is sufficient to maintain its integrity
and new sections of cap are constructed as filling achieves final grades.

No activities were observed that would have violated the objectives of the institutional controls. The cap
and the surrounding area were in good repair, there were no signs of unauthorized access, and no new
uses of groundwater were observed. The gate to the site is intact and in good repair. Long-term
protectiveness requires compliance with effective ICs to ensure that the remedy continues to function as
intended. Compliance with effective ICs will be ensured by implementing, maintaining and monitoring
effective ICs as well as maintaining the site remedy components. To that end, an IC study and IC plan
will be developed.

Question B: Are the exposure assumptions, toxicity data, cleanup levels, and remedial action objectives
(RAOs) used at the time of the remedy selection still valid?

Yes. There have been no changes in the physical conditions of the site that would affect the
protectiveness of the remedy.

Changes in Standards and To Be Considered

ARARSs that still must be met at this time and that have been evaluated include: ch. NR 140, Wisconsin
Administrative Code (Enforcement Standards and Preventative Action Levels); the Safe Drinking Water
Act (SDWA) (40 CFR 141.11-141.16) from which many of the groundwater cleanup levels were derived
[Maximum Contaminant Levels (MCLs), and MCL Goals (MCLGs)]; and ARARs related to monitoring,
landfill capping, and operation of the perimeter drain system as contained in the WDNR Plan
Modification Approvals. There have been no changes in these ARARs. No new standards or TBCs
affecting the protectiveness of the remedy have been identified.

Changes in Exposure Pathways, Toxicity, and Other Contaminant Characteristics

The exposure assumptions used to develop the Human Health Risk Assessment included both current
exposures (older child trespasser, adult trespasser) and potential future exposures (young and older future
child resident, future adult resident and future adult worker). There have been no changes in the toxicity
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factors for the contaminants of concern that were used in the baseline risk assessment. These assumptions
are considered to be conservative and reasonable in evaluating risk and developing risk-based cleanup
levels. No change to these assumptions, or the cleanup levels developed from them is warranted. There
has been no change to the standardized risk assessment methodology that could affect the protectiveness
of the remedy. The remedy is progressing as expected and it is expected that all groundwater cleanup
levels will be met within approximately 30 years.

Question C: Has any other information come to light that could call into question the protectiveness of
the remedy?

No. There is no information generated during the five-year review process or other information that calls
into question the protectiveness of the remedy.

Technical Assessment Summary

According to the data reviewed, the site inspection, and the interviews, the remedy is functioning as
intended by the ROD, as modified by the ESD. There have been no changes in the physical conditions of
the site that would affect the protectiveness of the remedy. There has been no changes in the toxicity
factors for the contaminants of concern that were used in the baseline risk assessment, and there have
been no change to the standardized risk assessment methodology that could affect the protectiveness of
the remedy. There is no other information that calls into question the protectiveness of the remedy.

VIII. Issues

Issues Affects Affects Future
Current Protectiveness
Protectiveness (Y/N)
(YN)
Complete IC study* N Y

A complete analysis of the institutional controls should be
performed at the Site to assure that the remedy is functioning as
intended with regard to the ICs

Complete IC Plan N Y
Long-term stewardship needs to be assured for the Site. This will
be provided through preparation of an IC plan and appropriate
follow-up

IX. Recommendations and Follow-Up Actions

This five-year review has summarized the remedial activities and current O&M activities at the Kohler
Company Landfill Site. Long-term stewardship must be assured which includes implementing,
maintaining and monitoring effective ICs. The following actions should be considered for continued
O&M and optimization of the implemented remedy:
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Recommendations/ Responsible Oversight Milestone Affects

Follow-up Actions Party Protectiveness
(Y/N)
Current/
Future
Complete IC study* PRPs U.S. EPA and | March 2008 Current — No
Analysis of the WDNR Future - Yes

institutional controls in
place at the site is needed
tc assure effective ICs are
in place so that the remedy
continues to function as
intended with regard to the
ICs and to ensure effective
procedures are in-place for
long-term stewardship at

the Site.

Complete IC Plan U.S. EPA and U.S. EPA and | March 2008 Current — No
An Institutional Control WDNR WDNR Future - Yes
Plan will be prepared

documenting necessary IC
evaluation activities and
necessary corrective
measures. The IC plan is
necessary to evaluate
effectiveness of any
existing ICs, to implement
additional ICs and plan for
long-term stewardship to
ensure long-term
protectiveness of the
remedy.

*To: 1) Determine whether deed restrictions are in place; 2) If so. evaluate the existing ICs to determine effectiveness and enforceability; 2)
Update site ICs, if needed, to ensure that the ICs are properly recorded to give notice to future landowners for information relevant to land use
restrictions and are enforceable; 4) Prepare accurate maps of all areas that require land and groundwater restrictions 5) Perform title work to
ensure ownership and whether an prior in time encumbrances could impact the ICs; and 6) Provide revision to the O&M plan to include
mechanisms to ensure regular inspections of ICs at the site, an annual certification to U.S. EPA that ICs are in place and effective, and a
communication plan to ensure long-term stewardship.

X. Protectiveness Statement

All immediate threats for the source control operable unit at the site have been addressed and the remedy
is expected to remain protective of human health and the environment. The landfill is being operated in
accordance with the requirements of Wisconsin Administrative Code NR 500 to 520. All immediate
threats for the groundwater operable unit have been addressed at the site and the groundwater portion of
the remedy is expected to be fully protective of human health and the environment after the groundwater
cleanup goals are achieved through pumping and monitored natural attenuation in an estimated 30 years.
Institutional controls for source control and groundwater are required to ensure that there is no
inappropriate use of the Site or groundwater. The remedy is currently functioning as intended because no
inappropriate Site or groundwater uses are occurring. Because the remedial actions at both of the
operable units are protective, the site is protective of human health and the environment.
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Long-term protectiveness of the remedial action will be verified by obtaining additional groundwater
samples to fully evaluate the effectiveness of the perimeter drain system in preventing contaminated
liquids migration from the waste mass towards the river. Current data indicates that significant amounts
of contaminants are being intercepted by the drain system. Additional sampling and analysis will be
conducted on a regular basis as required. Marked improvements in the water quality of the upper aquifer
indicate that the remedy is functioning as designed.

Long-term protectiveness also requires compliance with effective ICs. Compliance with effective ICs
will be ensured through long-term stewardship by implementing, maintaining and monitoring effective

ICs as well as maintaining the site remedy components. To ensure the remedy continues to function as
designed, an institutional controls study and plan will be prepared.

XI. Next Review

The next five-year review for the Kohler Company Landfill Site is required within five years of the
signature date of this review.
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Kohler Co. Twin Oaks Landfill
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1.0  INTRODUCTION

This report is being submitted to satisfy the reporting requirements specified in the August 29,
1995 Plan Modification Approval Letter prepared by WDNR. The Approval Letter requires that
an annual report be prepared which documents the performance and maintenance of the final
cover and drainage systems as specified in the Source Control and Groundwater Record of
Decisions (ROD) issued on March 30, 1992 and June 26, 1996 respectively.

2.0 ANNUAL REPORTING REQUIREMENT / STATUS

Condition 20 of the August 29, 1995 WDNR Conditional Plan Modification Approval is
addressed in the following narrative by presenting each specific condition with a corresponding
response for the status at the conclusion of calendar year 2006.

20.  An annual report shall be submitted to the Department after the 1996
construction season. The annual report shall document the performance and
maintenance of the final cover and drainage systems. The annual report shall be
submitted no later than March 1 of each year. The frequency of submittal of the
report may be altered after the fifth year following final closure of the landfill. The
report shall include the following:

a. Any evidence of erosion, differential settlement or impeded drainage,
exposed capping layer, rooting zone, or subsurface drain materials, soil
slumping or downslope movement, integrity of surface swales and other
drainage features, any evidence of water ponding or formation of
depressions, and cover condition in the surface water drainageways.

Within the boundaries of the completed Phase I, Sections A through D, Phase Ii,
Section A through E and Phase III, Section A, final cover system, there is no
evidence of erosion, differential settlement or impeded drainage, exposed capping
layer, rooting zone, or subsurface drain materials, soil slumping or downslope
movement. Surface swales and other drainage features show no signs of
degradation. There is no evidence of water ponding or formation of depressions.
The cover conditions in the surface water drainageways are robust and show no
signs of degradation.

b. An evaluation of the condition of the final cover vegetation, vegetative cover
vigor and diversity, and animal intrusion.

The final cover vegetation is abundant and robust within the boundaries of the
completed Phase I and Phase I final cover system. Final cover was placed on
Phase I1], Section A in November 2006; seeding will be completed in spring 2007.
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There is no evidence of degradation caused by animal intrusion in any of the
landfilled area that has received final cover.

c. A description of groundwater flow and quality trends, based upon the
groundwater monitoring data generated over the past year, with a
comparison to data from previous years and a plan sheet with water table
contours drawn from the sampling period of the past year with the highest
water table elevations.

The landfill groundwater monitoring wells are sampled quarterly or semiannually
depending on the permit requirements for a suite of organic and inorganic
parameters as defined in Wisconsin Administrative Code, NR 140. For some
wells, sampling did not commence until 1998. Indicator parameters detected
above WDNR preventive action limits (PALs) from the first quarter 1996 through
December 2006 are depicted graphically in Figure 1 for chloride and Figure 2 for
sulfate. Volatile organic compounds detected above PALSs are shown in Figure 3
for vinyl chloride, Figure 4 for chloroform, Figure 5 for cis 1,2-dichloroethene,
Figure 6 for trichlorehthene and Figure 7 for methylene chloride. Parameters that
have not exceeded its corresponding PAL for a period of sixty months are not
shown.

The information presented in Figures 1 through 7 includes data from the existing
monitoring well network; information from previously abandoned wells is not
included therein. Each of the graphical presentations, depict the analytical value
obtained from each sampling event during the period noted and the corresponding
PAL for ease of comparison. In instances where a parameter was not detected
above the detection limit (as denoted on the analytical report by a “less than™
designation), the detection limit is used as the detected value for graphical
purposes.

Analytical results suggest that groundwater quality has remained generally
consistent with respect to indicator parameters and organic constituents. A linear
regression trend line, using the least squares method to plot a straight line through
analytical values so as to minimize the distance between the data points and the
resulting trend line, is included on each figure. The trend line is calculated using
the following equation:

y=mx-+b

where,

m = nX(xy) — (Zx)(Zy) / nZx’ — (Ix)*

b=Xy-mZIx/n
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x = the current time period
n = the total number of time periods

Groundwater elevation readings were collected in March, June, September and
December. Historical groundwater elevation data for each hydrogeologic unit is
presented in Figures 8 through 11. To illustrate groundwater flow in each
hydrogeologic unit at the site potentiometric surface maps were prepared. The
March data reflects the sampling period during 2006 with the highest water table
elevations (in the alluvium and upper till). The water table data presented in
Figures 12 through 15 indicate that groundwater continues to flow from the
landfill in an easterly direction. No significant change in groundwater flow trends
has occurred.

The groundwater interceptor trench and force main conveyance system which
comprise the Groundwater Control Remedial Action at the Kohler Co. Twin Oaks
landfill were operational in 2006. A total of 3,365,230 gallons were pumped from
the system to the Sheboygan POTW in 2006 which included 1,241 gallons,
1,301,681 gallons, 35,035 gallons and 2,027,273 gallons from Sumps 1 through 4
respectively (totals acquired from the Electronic Mag Meters). A total of
2,553,523 gallons, 4,670,080 gallons and 2,188,072 gallons were pumped from
the system to the Sheboygan POTW in 2005, 2004 and 2003 respectively.

Table 1 and Figure 16 provide the flows in tabular and graphical form from the
system during calendar year 2006. Figure 17 provides a graphical comparison of
the 2004 through 2006 flows from the system; Figure 18 provides a graphical
comparison of annual flows in each of the four sumps during this period. Table 2
provides a summary of the analytical results for the leachate pumped from the
groundwater interceptor drain to the Sheboygan POTW. Appendix A includes the
quarterly laboratory analyses of the discharge which were reported to the
Sheboygan POTW as required under Kohler Co.”’s WPDES Permit.

System downtime was below average during 2006; flow data was not available for
ten days in 2006. Flow data was available for every day in 2005 and flow data
was not available during two days, twenty-five and eighteen days in 2004, 2003
and 2002, respectively. Down time has ranged from a high of 145 days in 1999 to
zero days in 2005.

Cumulative flow data is available from the Badger Mechanical Turbine totaling
flow meter (through which sumps 1 through 4 discharge) that was installed in
2000. The totalized flow recorded on the Badger Mechanical Turbine meter in
2006 is 4,180,880 gallons. A comparison of the data acquired from the four
Elecironic Mag Mefers (one in each sump) and the Badger Mechanical Turbine
totaling flow meter is provided in Figure 19. Figure 20 includes an historical
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overview of flows from the groundwater interceptor trench and force main
conveyance system.

NOTE: From January 2006 through December 2006, the totaling flow meter was
24.2% higher than the cumulative total from each sump flow meter. This variance
has ranged from a low of 5.8% in 2001 (partial year) to a high of 33.5% in 2003.
This high variance between flow meters is typical and inherent to this type of
application.

d. A description of all reparative actions taken for erosion, vegetative cover,
protective structures, monitoring devices, and stormwater control structures.

Reparative actions to address erosion and vegetative cover were not required in
2006. Reparative actions to address protective structures and stormwater control
structures were not required in 2006. Repairs to the Groundwater Interceptor
Drain System were not required in 2006. No other reparative actions were
necessary.

e. For the reports generated prior to site closure, a summary of site filling rates,
remaining capacity, and schedule of anticipated final closure.

Summary of Site Filling Rates

Each shipment that is transported to the Kohler Co. Twin Oaks landfill for
disposal is weighed. Total waste tonnage is tabulated on a daily, monthly,
quarterly and annual basis; the quarterly and annual data is reported to the
Wisconsin Department of Natural Resources on Form 4400-123A (R 3/00) and
Form 4400-123 1-02 N505, respectively. A conversion factor of 1.35 tons per
cubic yard is used to calculate the daily, monthly, quarterly and annual fill
volumes. The conversion factor was developed based on multiple “in-place”
density tests of waste material conducted at the site.

26,969 tons (19,977 cubic yards) of solid waste was placed in the Kohler Co.
Twin Oaks landfill in 2006. This total includes 14,054 tons of foundry
manufacturing waste and 12,915 tons from other manufacturing operations. The
2006 filling tonnage is slightly more than the 26,903 tons (19,928 cubic yards)
placed at the site in 2005. Kohler Co. manufacturing operations, located in
Kohler, Wisconsin, generated all of the waste received at the site in 2006.

As per condition 4.a. of the August 29, 1995 WDNR Plan Modification Approval;
filling operations were confined to the waste-filled area and west of grid line
E 2,591,500 and south of grid line N 641,500.
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Summary of Remaining Capacity

As of January 1, 2006 approximately 226,000 cubic yards of airspace remained at
the Kohler Co. Twin Oaks landfill (the 1997 Annual Report includes a detailed
explanation and the original calculation used to generate the “baseline airspace”,
which has been used as the basis of all subsequent calculations). As such,
approximately 206,000 cubic yards of airspace remained at the site as of January
1,2007 (225,648 — 19,977 = 205,671).

In an effort to verify the remaining site capacity, the final approved grades were
compared to existing grades at the site and the remaining airspace was calculated
using three computer modeling methods. Appendix B includes a drawing that
illustrates the remaining fill area and the test grid used in the model. The three
computer modeling methods used to calculate the remaining airspace at the site
are discussed below.

GRID METHOD - The grid method calculates volumes using a grid overlaid on
two surfaces. This method calculates the volumes by using the prismoidal volume
of all grids and summarizing.

Grid Method:
Sngcgo
TSI

< T ’&
e
L >
<=
SURFACE 42 oLPRESENTATE
VOLWMES GRID~, | \)/ VOLUMETRIC SEGMENT
- T
S
T &&

COMPOSITE METHOD — The composite method retriangulates a new surface
based on points from both surfaces. It uses the points from both surfaces, as well
as any location where the triangle edges between the two surfaces cross. It then
calculates the new composite surface elevations based on the difference between
the elevations of the two surfaces.

AVERAGE END AREA — This is a Section Method that calculates cross sections
from the two surfaces and generates volumes using either Prismoidal or Average
End Area. Section lines are defined in the direction being sampled. As each
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section is sampled the offset and elevation for each triangle edge is calculated.
Average End area is then calculated as shown.

SECTION LINES

Average End Area method:
END AREA
SECTION
ecTon DISTANCE BETWEEN
e TUNEB END AREA

END AREA
SECTION 7
e LINE "A" -~
~~J_ -
"~~~ SURFACE
#2

PARTIAL
END
AREA "A"

U SURFACE el
surrace — #i )

#1

An average of the total remaining volume generated by each of the three computer
modeling methods was calculated. The multi-layer final cover volume was
subtracted from the calculated average resulting in 209,038 cubic yards of
remaining “air-space” at the Twin Oaks landfill. This number compares favorably
(within two percent) to the 205,671 cubic yards calculated using daily fill tonnage
as discussed previously.

Schedule of Anticipated Closure Activities

Based on future projections of waste generation volumes, final grades will be
achieved in March 2015 (based on an annual waste generation rate of 25,000
cubic yards per year). Phase III closure activities will be more accurately defined
as this date approaches and no later than two years prior to final waste acceptance
at the site.

f. Updated plan sheets of surface topography and features, including drainage
patterns and remedial actions taken to correct settlement effects, and
descriptions of any changes in final use of the landfill area, including areas
not used for waste filling.

An updated plan sheet showing surface topography. the Kohler Co. Twin Oaks
landfill groundwater monitoring well network and the limits of Phase I, Phase 11
and Phase Il capping activities is included in Appendix C.

No remedial actions were taken to correct settlement effects and as such, are not
depicted on the plan sheet.
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Currently, there are no existing final use plans for the Kohler Co. Twin Oaks
landfill.

Two significant features are depicted on the plan sheet. First, Kohler Co. has
implemented a significant beneficial reuse program at its Kohler, Wisconsin
manufacturing location that includes storage of spent system sand, fired pottery
cull, foundry slag and resin bonded molds at the Twin Oaks landfill. The storage
areas are noted on the plan sheet (Appendix C). Each of the stockpiled materials
will be beneficially reused in accordance with Wisconsin Administrative Code
NR 538. Secondly, Kohler Co. continues to acquire earthen materials that will be
used to construct the multi-layer cover system over the remaining fill area at the

site. The stockpile locations are depicted on the plan sheet included in Appendix
C.

In 2006, Kohler Co. beneficially reused 26,929 tons of manufacturing byproducts.
Beneficial reuse projects consumed 11,326 tons, 20,157 tons, 56,172 tons and
30,768 tons in 2005, 2004, 2003 and 2002 respectively.

g. Photo documentation of overviews as well as construction details and
vegetation assemblages.
Photo documentation from December 2006 is included as Figure 21.
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Chloride Concentrations Above Preventive Action Limits (PALS)
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Figure 5 (cont.)

Cis 1,2-Dichloroethene Concentrations Above Preventive Action Limits (PALS)
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Figure 5 (cont.)

Cis 1,2-Dichloroethene Concentrations Above Preventive Action Limits (PALS)
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Figure 7
Methylene Chloride Concentrations Above Preventive Action Limits (PALS)
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Figure 7 (cont.)
Methylene Chloride Concentrations Above Preventive Action Limits (PALS)
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Mean Sea Level Elevations
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Groundwater Interceptor Drain Flows
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Groundwater Interceptor Drain Flows

Figure 17
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Landfill Leachate Flow 2006 - Mag Meters vs. Badger Meter
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Annual Landfill Leachate Flows

Figure 20
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Groundwater Interceptor Drain
2006 Flows

Table 1

Sump No. 1{Sump No. 2{Sump No. 3{ Sump No. 4f TOTAL

Janua 0 84,933 0 192,426 277,359
March 0 112,595 0 189,772 302,367
Ma 0 165,690 0 201,681 367,371
Jul 1,218 167,628 0 101,822 270,668
September 22 70,266 35,035 97,199 202,522
November 0 84,102 0 238,096 322,198

[TOTAL [ 1,241| 1,301,681| 35,035| 2,027,274 3,365,231|




Table 2

Landfill Leachate Collection Analytical Report

2004 through 2006
Analyte Units | 1/13/2004] 4/22/2004] 7/21/2004 | 10/20/2004] 1/11/2005| 4/19/2005| 7/13/2005| 11/2/2005] 1/6/2006] 4/5/2006] 7/13/2006{ 10/17/2006
Copper mg/l | 0.0224 | 0.0097 | 0.0054 | 0.0078 | 0.007 [ 0.0072 | 0.0100 | 0.0098 | 0.0063 | 0.0081 | 0.0068 | 0.00951
Zinc mg/l | 0.0068 | 0.0126 | 0.0218 | 0.01103 | 0.0167 [ 0.0825 | 0.023 | 0.0263 | 0.0066 | 0.0112 | 0.0142 | 0.0149
Aluminum mg/l | 0.0086 | 0.0479 | 0.0492 | 0.03866 | 0.0225 | 0.0352 | 0.0116 | 0.0256 | 0.0111 | 0.0109 | 0.0103 | 0.075
Molybdenum mg/l| 0.059 | 0.041 | 0.0287 | 0.05419 | 0.0485 [ 0.0474 | 0.0402 | 0.04 | 0.0297 | 0.0281 | 0.03 0.0365
COD mgh] 32.5 24.5 27.5 22.2 28.4 25.7 29.5 39.2 25.4 27.9 33 20.2
Hardness mg/l| 1034 | 836.4 1348 786.8 1040 724 1010 1116 646 762.9 | 1025.9 741
Chloride mg/l] 176.1 | 156.8 | 192.2 205.1 188.2 | 178.5 | 1996 | 199.7 | 121.8 | 1437 | 186.3 187.6
pH su. | 7.32 7.42 7.01 7.06 7.38 7.03 7.07 6.83 7.06 7.26 6.9 6.99
Benzene ugh | <0.60 | <0.60 | <0.30 <0.30 <0.30 | <0.30 | <0.30 | <0.30 | <0.30 | <0.20 | <0.20 <0.20
cis-1,2-Dichloroethene | ug/l | 5.51 3.34 4.56 31.8 6.12 22.2 4.27 43.83 16.7 3.06 19.6 12.62
Methylene Chloride | ug/ | <0.65 | <0.65 [ <1.05 | <1.056 | <1.05 | <1.05 [ <1.05 | <1.05 | <1.05 | <0.40 | <0.40 | <0.40
Trichloroethene ug/t | <1.00 <1.00 1.36 0.61 <0.40 <0.40 <0.40 0.9 <0.40 <0.30 0.65 0.41
Vinyl Chloride ug/l | <0.70 <0.70 <0.60 <0.60 <0.60 <0.60 <0.60 <0.60 <0.60 <0.45 <0.45 <0.45
1,1dichloroethane | ugl/l 0.84| <0.50 0.66 6.4 0.92 4.09 <0.40 6.19 1.79 <0.40 3.04 1.15

Values Highlighted in Red = Below Detection Limits
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CHEMICAL AND METALLURGICAL Report No.: 06010093
LABORATORY REPORT - KOHLER CO. Date Issued: 1-10-06

REPORT TITLE: Analysis of Ist Quarter Twin Oaks Landfill Leachate Sample

OBJECTIVE/BACKGROUND

Determine the aluminum, copper, molybdenum, zinc, hardness, COD, chloride, pH, and VOC
concentrations in a leachate sample collected at the Twin Oaks landfill on 1/04/06. This sampling is in
fulfillment of the first quarter monitoring requirements.

EXPERIMENTAL PROCEDURE

The effluent sample was analyzed by following these C & M Laboratory Procedures:

713 — Chemical Oxygen Demand: Dichromate Reflux Titration

726a — pH of Aqueous Solutions

730 — Volatile Organic Compounds: GC/MS Purge and Trap Capillary Column Technique
721 — Chloride: Mecuric Nitrate Titration Method

722 - Hardness (Total and Calcium): EDTA Titration

752 - Determination of Trace Elements in Waters and Wastes by ICP-MS

PR 7

Authors: John Multer, Joan Deno, Autumn Farrell, Heidi Stubbe Reviewed by: David Kluz
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C & M Lab Report 06010093

RESULTS

Page 2 of 3
Analysis of 1st Quarter Twin Oaks Landfill Leachate
Analyte Units Sample Concentration
Analysis Date
Aluminum ug/L 01/06/06 11.1
Copper ug/L 01/06/06 6.27
Molybdenum ug/L 01/06/06 29.7
Zinc ug/L 01/06/06 6.58
COD mg/L 01/06/06 25.4
Hardness mg/L CaCO, 01/05/06 646
Chloride mg/L 01/09/06 121.8
pH SU 01/04/06 7.06
I,1-Dichloroethane ug/L 01/09/06 1.79
Benzene ug/L 01/09/06 <0.30
cis-1,2-Dichloroethene ug/L 01/09/06 16.7
Methylene Chloride ug/L 01/09/06 <1.05
Trichloroethene ug/L 01/09/06 <0.40
Vinyl Chloride ug/L 01/09/06 <0.60
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CHEMICAL AND METALLURGICAL Report No.: 06030448
LABORATORY REPORT - KOHLER CO. Date Issued: 4-18-06

REPORT TITLE: Analysis of 2™ Quarter Twin Oaks Landfill Leachate Sample

OBJECTIVE/BACKGROUND

Determine the aluminum, copper, molybdenum, zinc, COD, hardness, chloride, pH, and VOC
concentrations in a leachate sample collected at the Twin Oaks landfill on 4/5/06. This sampling is in
{ulfillment of the second quarter monitoring requirements.

EXPERIMENTAL PROCEDURE

The effluent sample was analyzed by following these C & M Laboratory Procedures:

713 — Chemical Oxygen Demand: Dichromate Reflux Titration

726a - pH of Aqueous Solutions

730 — Volatile Organic Compounds: GC/MS Purge and Trap Capillary Column Technique
721 — Chloride: Mecuric Nitrate Titration Method

722 — Hardness (Total and Calcium): EDTA Titration

752 - Determination of Trace Elements in Waters and Wastes by ICP-MS

Authors: Lisa Escher, Joan Deno, Ron Stubbe, Reviewed by: David Kluz
Heidi Stubbe

Distribution:
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C & M Lab Report 06030448

RESULTS

Page 2 of 3

Analysis of 2" Quarter Twin Oaks Landfill Leachate
Analyte Units Sample Concentration
Analysis Date
Aluminum pg/L 4/13/06 10.9
Copper ng/L 4/17/06 8.08
Molybdenum pg/L 4/17/06 28.1
Zinc ug/L 4/17/06 11.2
COD mg/L 4/10/06 279
Hardness mg/L CaCO; 4/10/06 762.9
Chloride mg/L 4/10/06 143.7
pH SU 4/05/06 7.26
1,1-Dichloroethane ug/L 4/13/06 <0.40
Benzene ug/L 4/13/06 <0.20
cis-1,2-Dichloroethene pg/L 4/13/06 3.06
Methylene Chloride ug/L 4/13/06 <0.40
Trichloroethene ug/L 4/13/06 <0.30
Vinyl Chloride ug/L 4/13/06 <0.45
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CHEMICAL AND METALLURGICAL Report No.: 06070063
LABORATORY REPORT - KOHLER CO. Date Issued: 7-21-06

REPORT TITLE: Analysis of 3™ Quarter Twin Oaks Landfill Leachate Sample

OBJECTIVE/BACKGROUND

Determine the aluminum, copper, molybdenum, zinc, COD, hardness, chloride, pH, and VOC
concentrations in a leachate sample collected at the Twin Oaks landfill on 7/13/06. This sampling is in
fulfillment of the third quarter monitoring requirements.

EXPERIMENTAL PROCEDURE

The effluent sample was analyzed by following these C & M Laboratory Procedures:

713 — Chemical Oxygen Demand: Dichromate Reflux Titration

726a — pH of Aqueous Solutions

730 — Volatile Organic Compounds: GC/MS Purge and Trap Capillary Column Technique
721 — Chloride: Mercuric Nitrate Titration Method

722 — Hardness (Total and Calcium): EDTA Titration

752 - Determination of Trace Elements in Waters and Wastes by ICP-MS
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C & M Lab Report 06070063

RESULTS

Page 2 of 3
Analysis of 3" Quarter Twin Oaks Landfill Leachate
Analyte Units Sample Concentration
Analysis Date
Aluminum ug/L 7/17/06 10.29
Copper ug/L 7/17/06 6.76
Molybdenum ug/L 7/17/06 30.0
Zinc pg/L 7/17/06 14.2
COoD mg/L 7/14/06 33.0
Hardness mg/L CaCO, 7/17/06 1025.9
Chloride mg/L 1/17/06 186.3
pH Sy 7/13/06 6.90
1,1-Dichloroethane ug/L 7/18/06 3.04
Benzene ng/L 7/18/06 <0.20
cis-1,2-Dichloroethene pg/L 7/18/06 19.6
Methylene Chloride pe/L 7/18/06 <0.40
Trichloroethene pg/L 7/18/06 0.65
Vinyl Chloride - pg/L 7/18/06 <0.45
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CHEMICAL AND METALLURGICAL Report No.: 06100173
LABORATORY REPORT - KOHLER CO. Date Issued: 10-27-06

REPORT TITLE: Analysis of 4™ Quarter Twin Oaks Landfill Leachate Sample
p

OBJECTIVE/BACKGROUND

Determine the aluminum, copper, molybdenum, zinc, COD, hardness, chloride, pH, and VOC
concentrations in a leachate sample collected at the Twin Oaks landfill on 10/17/06. This sampling is in
fulfillment of the fourth quarter monitoring requirements.

EXPERIMENTAL PROCEDURE

The effluent sample was analyzed by following these C & M Laboratory Procedures:

713 —~ Chemical Oxygen Demand: Dichromate Reflux Titration

726a — pH of Aqueous Solutions

730 ~ Volatile Organic Compounds: GC/MS Purge and Trap Capillary Column Technique
721 - Chloride: Mercuric Nitrate Titration Method

722 ~ Hardness (Total and Calcium): EDTA Titration

752 - Determination of Trace Elements in Waters and Wastes by ICP-MS

(s e s

Authors: Lisa Escher, Joan Deno, Ron Stubbe, Reviewed by: Autumn Farrell
Heidi Stubbe

Distribution:

R. Pfarrer
R. Kraemer
File



C & M Lab Report 06100173

RESULTS

Page 2 of 3

Analysis of 4™ Quarter Twin Oaks Landfill Leachate
Analyte Units Sample Concentration
Analysis Date
Aluminum pg/L 10/19/06 75.0
Copper pg/L 10/15/06 9.51
Molybdenum ug/L 10/20/06 36.5
Zinc ug/L 10/20/06 14.9
COD mg/L 10/20/06 20.2
Hardness mg/L. CaCO, 10/18/06 741.0
Chloride mg/L 10/18/06 187.6
pH SU 10/17/06 6.99
1,1-Dichloroethane pg/L 10/25/06 1.15
Benzene ug/L 10/25/06 <0.20
cis-1,2-Dichloroethene ug/L 10/25/06 12.62
Methylene Chloride pg/L 10/25/06 <0.40
Trichloroethene ug/L 10/25/06 0.41
Vinyl Chloride ug/L 10/25/06 <0.45
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SDMS US EPA Region V ::
Imagery Insert Form
Some images in this document may be illegible or unavailable in SDMS.

Please see reason(s) indicated below:

Illegible due to bad source documents. Image(s) in SDMS is equivalent to hard copy.
Specify Type of Document(s) / Comments:

Includes __ COLOR or RESOLUTION variations.
Unless otherwise noted, these pages are available in monochrome. The source document page(s) is
more legible than the images. The original document is available for viewing at the Superfund

Records Center.
Confidential Business Information (CBI).

This document contains highly sensitive information. Due to confidentiality, materials with such
information are not available in SDMS. You may contact the EPA Superfund Records Manager if you
Unscannable Material:

Oversized __x__ or Format.

wish to view this document.

Specify Type of Document(s) / Comments:
Due to certain scanning equipment capability limitations, the document page(s) is not available in
SDMS. .

Specify Type of Document(s) / Comments:

Specify Type of Document(s) / Comments:

Appendix B & C — drawings of 2005 & 2006 Construction Report

Document is available at the EPA Region 5 Records Center.
Specify Type of Document(s) / Comments:
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Please note that “O&M" is referred 1o throughout this checklist. At sites where Long-Term
Response Actions are in progress, O&M activities may be referred to as “gystem operations” since
these sites are not considered to be in the O&M phase while being remediated under the Superfund

program.
Five-Year Review Site Inspection Checkilst (Template)

(Working ducomment for site inspection. Information may be completed by hand and attached to the
Five-Year Review report as supporting ducuinentation of sitc status, “N/A" refers to “not applicable ")

I. SITE INFORMATION

jiih name: 7 md Date of inspection: s -3 "0)
e A TN 00623325%

Loeation and Region:

Agenry, office, or compaay leuding the five-ysar Weather, pontun-
review: é{l ﬁc . E ! :g

Remesdy Includes: (Check all that apply)

Landfill caver/containment XMomnred natuval attervation
Aceess contrnis W, Groundwater cantainment
Ingtittiona) contrals G Vertical barner walls

& Groundwater pump and treatment
G Surface water enllection and treatment
G Other,

Attachments: G [nspection team roster attached G Yite map attached
Il. INTERYIEWS (Chicuk all that apply)

1. O&M site mluager _ﬁ_&_m W 5._LJ

Name Title Date

Tnterview t it t office C by phone Phone no. MMI

Prablems, siggestions; G Report attached 2

2 ouMmn KO 200E  Folemidl 5230
ame étg , Date
lnmiewedé)t sit:‘ét office G by phane Phoneno. %_7’W

Problems, suggestionsTG Reporr sttached m@

P82
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Local regulatory authorities and response agencles (i.¢., State and Tribal offices, emergeicy
response office, palice department, office of public health or environmental health, zoming office,
recorder of deeds, or other city and county offices, etc.) Fill in all that apply.

Apgency
Contact

Name ‘litle Dawe Fhone nu,
Problems; suggestions; G Report attached

Agency
Contact

Name: Litle Date Phone no.
Problems; supgestions; G Report attached :

Agency
Contact

Name Title Date Phone no.
Problems; suggestions; G Report anached : '

Agency
Contact

- Name Title . Date Phenc no.
Problems; suggestions; G Report attached

Othcer Intervicws (optional) C Report attached.

D-3
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111. ON-SITE DPOCUMENTS & RECORDS VERIFIED (Cheek all that apply)

1 O&M Documents .
o O&M manua) Readily available G Uptodate G N/A
@ As-built drawings Readi)y available G Uptodate G N/A
@ Maintenance logs Readily available G Uptodme ¢ N/A
Remarks_

2 Sitc-Specific Health and Salety Plan eadily available G Uptodate G N/A

@ Contingency plan/emergeney respanse plan G Readily available G Uptodate G N/A
Remorks, .

O&M and OSHA Training Records (S Readily available G Uptodate & N/A
Remarks_

. -

4, Permits and Service Agreements
G Air discharge permit G Readily available G Uptodake & N/A
G Effluent discharge G Readily availuble G Uptodats a N/A

(& Waste disposal, POTW @ Readily wviilable G Uptodete C N/A
G Qther pemnits G Reudily aviilable 6 Uptodatz C N/A
Remarks

3. Gus Generation Records € Readily available G llptodate G N/A
Remiaks /4'

6. Settlement Monument Records Readilyavailable = G Uptodate G N/A
Remarks . : : & /
__M : \QJZJUZ\ Ay % |

. N ’

7. - Groaundwater Menitoring Records @eaﬂily svailable G Uptodare G N/A
Remarks :

8. Leachate Extraction Rocards . @uﬁly availablle . G Uptodate G N/A
Remarks :

9. Dischurge Compliance Records : -

G_Ais G Readily available ¢ Uptodate Q N/A
aler (efflucnt) G Reaadily available a liptodste G N/A
cmaiks : ’

10. Dally Accers/Security Logs @mlily available G Uptodate G N/A
Remarks . :

D95
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V. Q&M CONTY
D&M Organization
G Ste in-house 6 Contractor for Statc
G PKP inhouse 6 Cantractar for PRP
G rederdl Facility inhouse - G Cunnactor for Federal Facility
G Uther,
2 O&M Cost Records
G Readily available ¢ Up o date w m
G Tunding mechanismyagresment in place
Originel Q&M cost ostimate r RArea dm\m 2 hed L

Tote) annua) cost by year for review pariad if svailable

From_ To : G Breakdown attached
Date Date Total cost

From___ To . G Breakdown attached
Date Nate Towl cost :

" From, To, - G Breakdown attached

Date Date Total cost :

From, To : : . . G Breakdown attached
Date Date Total cost

From Ta . G Breakdown artached
Date Date Total cost

3 Unanticipated or Unusually High O&M Costs During Review Period
Deseribe costs and reasons:

V. ACCESS AND INSTITUTIONAL CONTROLS G Applicable & N/A

A Fencing

1. Fencing damaged- Location chown on site map G Gatés secured G N/A
Remarke_____ A;Zﬂ

B. Other Access Restrictions

Signs and other secyrity measures
v d

pas
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C. Institutional Controls (1Cs)

1. Implementation and enforcerment .
Site conditions imply 1Cs not properly implemented G Yes GNo G N/A
Site conditions imply ICs not being fully enforced GYes GNo GN/A
Type of monitoring (e.g., self-reporting, drive by)
Frequency
Responsible party/agency
Contact

: Name Title Date Phone no.
Reporting is up-to-date G Yes GNo G NA
Reports are verified by the lead agency GYes GNo GN/A
Specific requirements in deed or decision documents havebeenmet G Yes G No 6 N/A
Violations have been reported : ' e Yes GNo G NA
_ Other problems or suggestions: G Report attached

2. Adequacy G iCsarcadequale G [C3 are inadoquate & NA
Remarks :

D. General

1. Vandalism/trespassing G Locationshownonsitemap G No vandalism evident

.

Remarks [ 2 : — e .

12 Land use changes op siteG N/A

3. Land use changes off siteG N/A
Retnarks : -

V1. GENERAL SITE CONDITIONS

A. Roade & Applicable G N/A

1. Reads damaged Locatioplown onsitemap G Roads adequate G N/A
Remarks

e e ——
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B. Other Site Canditions

Renaiks ] ’

VIl LANDFILL COVERS G Applioshls G N/A

A. Landfill Surface

1. *. Settlement (Low spots) * 6 Location shown on site map ' tiement not evident
Arealextent Depth
Remarks '

2 Cracks | ' G Location shown on site map rackiné not cvident
Lengths. Widths Depths
Remurks,

3. Evosion G Location shown on sile map rosion not evident
Avealextent____ Depth______.

Remarks,___

4, Holes G Location shown on me map @nles not evident
Arca) extent Depth___ :
Remarks

S. Vegetative Cover G Grass G Cover praperly ecswblished G No signs of streas
G Treew/Strubg (indigate size and locagigus on a diggram) -
Mmm_M_&&ELML

G. Alternative Cover (armored roek, coverete, otc.) @VA
Remarks

'ﬁ‘ -

2 Bulges & location shown on site map @ulges not evident

Areal extent Height o

Remarks

D2
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8. et Areas/Water Damage G Wt areas/water damage not evident
évm treas G Locationshownonste map  Arealewtent__
Ponding G Location shownansitemsp  Areal extent.
G Seeps G Laeation shown an sne map  Areal extent

Remarks , LJad -ty
W.,J/’IU'-/W/M? $e” o
3. Slope Instubility 6 Slides G Location shown on sitc‘map@o evidence of slope instability
Arcalexeemt___ -
Remarks
B. Benches 6 Applicable A

(Horizontally constmcted mounds 6F earth placed 3cross a steep 1andfil] side slupe to intorrups the slope
in arder to tlow doum the veloc\ty of surface runoff and intercapt and convey the ranoff te o lined

“channel.)

1. Flows Bypass Bench © G Location shuwn on sitc map @I/A or okay
Remarks : . :

2, Bench Breached - G Location shown on site map _C'G ym or okay
Remarks

3 Bénch Overtopped & Location shown on site map @%\ or okay

Remarky

C. Letdewn Channels
(Channel linad

M

side slope af the cover and will allow the runoff water collecied by the benches o move off of the
~ landfill caver without creating erosion gullies.) .

pplicable G N/A
erosion control mats, Tiprap, grout bags, or gabions that descend down the steep

i Settlement
Areal extent,

G aniun Showri uu site map - ¢ Jo evidence of setilement
Depth :

Remarks.

—

2 Materisl Degradation G Location shown on site map @o evidence of degradation

Matena! type Areal extent
Remarks .
kS - Eraston G Locatinn shawn on site map @Toevidencc of erosion
Areal extent Depth__
Remuks
T S tm—
D-13
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4, Undercutting G Location shown on site map @o evidence of undercutiing
Areal extent Depth
Remarks
s. Obstructions  Type o obstructions
G Lacation shown on site map Areal ex
Size
Remarks,
6. cessive Vegetative Growth . Type
o cvidence of excessive growth
Vegetation in channels doss not ubstuct flow )
G Location shown on sitc map Arcaleateni_______
Remarks : ' :
D. Cover Penetrations pplihah@&
1. Gas Vents . G Attive ] Pasmv::

G Properly secured/lockadG Functioning
G Evidence of leakage at penetration

G N/A
Remarks

6 Routinely nmnled G Good candition
-G Needs Maintenance

Gas Monltoring Probes

G Properly secured/lockedt Functioning
G Bvklence of leakage at penetration
Rermmrks_

G Routinely SImpled 6 Good condition
G Needs Maintenance G DA

3 itaring Wells (within sutface aren of lagdfil) _ :
@vpnly secursd/lockedG Funotioning putincly sampled G JGood corxdition
Evidence of leakage at penetration G Necds Maintenance G N/A
Remarks_
4. chatc Extraction Wells
perly sceurcdlockede l'unchmin@buliuc\y sampled 00d condition
Evidonec of lcakage at penentuon G Needs Maimepines G N/A
Remarks
s Settlement Monuments C Looated G Routincly surveyed @NIA
Remarks

D14
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E. Gas Colleetion and Treatment

5 Applicable QG _)IIA

1. Gas Treatment Fapilities
G Flaring G Therma) destruction G Collection for renst
G Gowl condition s Needs Maintenance '
Remarks, .
2. Gas Colloction Wells, Manifolds and Piping
o Goed condition G Needs Maintenance
Remaris .
3. Cas Mnnitorlng Facilities (¢.g., gas moviitoring of adjscent homes o7 duildings)
& Good condition- G Needs Maintenange & N/A -
Remarks
F. Cover Drainape Layer Y. ; [ ;ppliclble Q NA
—
J.  Outlet Pipes Inspected G Functioning @M
Remario, .
2. Outlet Roek Inspected G Functioning nia
Remarks -
C. Detention/Sedimentation Ponds G Applicabls /ENIA
1. SiltationArealexem_________  Depth - 6 N/A
G Siltation not evident
Remarks,
2. Erusien Areal axtent Depth__
G Erosion not svident .
Reusarks,
Outlet Warks G Functionng G N/A
Remarks_
Dam G Functioning G N/A
Remarks,

b1g
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H. Retalning Walls G Applicahle @A )

[ Deformations 6 Locationshownonsitt. map G Deformation nea mvident
Horizonta! displacement_ Vertical displacement______.
Rowtional displacement
Remarks

)

Degradation G Location shown o sitt map G Degradation not evident
Remanks :

{. Stitation G Location shown on site ma
Arzal extert
. Remarks
2 etative Growth ¢ Locstionshownonsitemap G N/A
Vegetation does not impede flow ' .
regl extent : Type
Remarks .
3 Eresion G Location shown an site map @sion not evident
_ Arcal extont Depth .
Remarks

4. Dixcharge Structure @ Functioning @: .
Remarks

VIH. VERTICAL BARRIFR WALLS G Applicahi@;A

5. Setttement G Location shown onsitemap G Settlement not rvident

Areal extent Depth___ . ' b
S Remarks,

i Performance MonitoringType of monisoring.
G Porformance nvt monitored

Frequency G Evidence of breaching
Head diffes cutial :

Remarks

D16
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1IX. GROUNDWATER/SURFACE WATER REMEDIES G Applicable G N/A

A. Grunudwater Extraction Wells, Pamps, and Pipelines @pliuhlc G N/A
1. mps, Wellhead Plumbjgg, and Electrical
oad conditiom Il required wells properly operating G Needs Maintenance @ N/A
emarks_ .
2. ction System Pipelines, Yalvey, Valve Bozes, and Other Appurtenances
d condition G Needs Maintenance
arks__
are Parts and Equipm
adily available éwd condition, G Requires upgrade G Needs o be provided
rks ~ 0 -

B. Sarface Wuter Collection Structures, Pumps, and Pipelines G Applicsble g ! A

1. Collsction Structures, Pumps. and Electricsl
G Good conditinn G Needs Maintenance
Remarks : .
2. Surface Water Collection System Pipelines, Valves, Valve Buxes, and Othcr Appurtenances
G Good condition G Needs Maimtenance -
Remuarks,
3. Spure Parts and Equipment
G Readily avnilablc G Good condition G Requires upgrade G Needs (0 be provided
Remurky .

D-17
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C. Trastment System G Applicable gG EU\
B Trestment Train (Check components that apply) ‘

G Metals removal G Oiliwster ssparation G Bivremediation

G Air stripping G Carbon adsorbers

G Filters

G Additive (e.g.. chelation agent, flacculent)

G Others .

G Good condition & Needs Maintenance

G Sampling ports properly marked and functionasl

G Sampling/maintenance lag displayed and up to date
G Equipment properly identified _
G Quantity of groundwater treated anoualty.
G Quantity of surface watcs treated snnually
Remurks :

-

2. Elestrical Enclosures and Panels (properly rated and functional)

§ NIA G Good condition G Needs Maintenance
Kamarks __
3. Tanks, Vaults, Storage Vessels .
& N/A - & Goud condition G Proper secondary contaimment G Needs Maimtenance
Remarks —
4. Discharge Structure and Appurtenonces
G N/A R Good condition G Needs Mainicrance
Remarks
5. Treatment Bnﬂdin_g{s) :
G N/A . & Good condition (esp. mafand doorways) @ Needs repain
G Chemicals and equipment properly stored
Remarks :

e,
~

6. Monitoring Wells {pump and treatment remedy)
G Properly securedockedG Functioning G Routinely sampled G Good conditien
G All seyuired wells located G Needs Maintenance & N/A
Rewrarks, ' :

b, Menituring Dats

I Monitoripg-Pata
routinely submitted on time G Js ofacceptable quality

2 itoring dats sugpests:
| roundwater plume is effectively contained G Gortomirant concentrutions are declining

-

D-18
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D. Monitored Natural Attenuation

1. @3;:‘“ Weils (natural attenuation
Iy securedvlockedts Funcliveing @ tinely sampled @odcondition
All required wells located G Needv-Mintonenoe G NA
Remarks

QOTHER REMEDIFS

1f there are remadiss applied af the site which are not cavered above, attzch an inspection sheer describing
the physical nature and conditian of any facithy assocumd with the remedy. An example wouid be soil

vapor exwaction.

‘XI. OVERALL OBSEKVATIONS

A, Implementation of the Remedy - .

Dexcribe issucs and obesrvations relating to whether the remedv is effective and ﬁmcnonmg as
devigned. Begin with o brief statement of what the remedy is to nccomphsh (i.e., to'contain contarnent

_ plume, mlmmuc mmtmm and gas emission, etc.).

79 . 7

KA e Lo &
F 4 .

B.°  Adequacy of O&M -

Describe issues end observations reluwed 1 the implcmentation and scope of O&M pracedures. In
particular, discuss theis relationship to the cuiicni and long-term pralectiveness of the remedy.

.a < ) .

D-1%
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c.

Early Indicators of Potential Remedy Problems

Deseribp issucs and obscrvations such as uncxpecred changes in the cost or scope of O&M or a high

frequency of unscheduled repaits, i suggest that the protectiveness af the remedy may be
campromised in the fature.

%é .

D.

Opportunities for Optimizatdon

Bescribe possible opportumities tor optimization in monitoring tasks ot the 'opemion of the remedy.

P13
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Figure 21
December 2006 Photo Documentation
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Figure 21
December 2006 Photo Documentation
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Interceptor Drain Controls
Figure 21
December 2006 Photo Documentation
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Figure 21
December 2006 Photo Documentation
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Active Fill Area (Looking East)
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‘Beneficial Reuse Storage — Ac
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Figure 21
December 2006 Photo Documentation
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State of Wisconsin \ DEPARTMENT OF NATURAL RESOURCES

101 South Webster Street

WISCONSIN Madison. Wi P°§;3§;
adison, Wisconsin

DEPT. OF NATURAL RESOURCES DNR TELEPHONE 608-266-2621

George E. Meyer DNR TELEFAX 608-267-3579

Secretary DNR TDD 608-267-6897

SOLID WASTE MGMT 608-266-2111
SOLID WASTE TELEFAX 608-267-2768

AUG 2 9 1995 FID #: 460015380
' ' Sheboygan County
SW & ERF - CORR
Mr. Richard A. Pfarrer, III
Kohler Company
Kohler, WI 53044

SUBJECT: Plan Modification for the Kohler Company Landfill; License No.
1508

Dear Mr. Pfarrer:

We have completed our review of the plan modification for the source control
remediation design for the Kohler Company landfill. Based upon our review, we
have determined that the plan modification is consistent with Wisconsin’s
solid waste regulations. If implemented in accordance with the approved
plans, previous approvals, and this approval, the plan modification will be
compatible with environmentally acceptable construction, operation, and
monitoring of the facility. Therefore, the plan modification is approved,
subject to compliance with chs. NR 500 to 520, Wis. Adm. Code, and the
conditions of this approval. This approval should be maintained with the
operating record for this facility.

The plan modification was proposed to implement remedial actions required by
the record of decision for the Source Control Operable Unit (the landfill)
issued by USEPA on March 30, 1992. Lead review and approval of the design and
construction of the remedial actions for the landfill were delegated to the
Department. The proposed remedial actions consist of construction of a
multilayered final cover system, construction of a toe drain on the east side
of the landfill, and construction of surface and subsurface drainage features
of the final cover.

A draft of this approval was prepared and issued on January 30, 1995, with a
30 day comment period. Kohler Company requested an additional time to submit
comments. Kohler Company submitted a comment letter dated on March 30, 1995.
The comment document is treated an addendum to the plan modification, as is
the documentation for the stockpiled clay soils report, dated June 6, 1995.
These documents provided some of the details which the draft approval required
by approval condition. A conference call between representatives of Kohler
Company, Geraghty & Miller, and the Department on August 1, 1995, provided
additional information and explanation for the comments on the draft approval.
The draft conditions were modified to the extent that we found the proposed
changes to be acceptable.
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Certain items are not approved for construction as proposed. The leachate toe
drain and sedimentation basin on the east side of the landfill will have to be
amended by revised plans for the drain to be effective and to eliminate
unacceptable effects caused by construction and operation of the sedimentation
pond. The Department expects the toe drain to be designed so that it is
installed at least several feet below the water table, to assure that leachate
seeps wWill flow to a collection point rather than simply being redistributed
by the drain, as would be the case with the proposed toe drain system.

The amended plans for the plan modification are required to be submitted
within 90 days of the date of this approval. This should allow enough time to
construct several of the features that have to be completed before final cover
construction. The toe drain needs to be installed in late 1995 to allow time
for it to stabilize the east sideslope, to develop a firm surface for removal
and placement of cover soils during the 1996 construction season.

The proposed method of testing clay capping soils by use of a test pad can be
used as an adjunct to the testing required under ch. NR 516. Kohler proposed
informally last fall that it be allowed to use the clay soils it had
stockpiled from local construction excavations without approval for
construction of the capping layer. Kohler also wanted to continue to use
soils from construction excavations for additional clay volumes.

A set of draft guidelines were provided to Kohler at the November 14, 1995,
site inspection and meeting for the documentation of the clay soils already
stockpiled at the landfill and for documenting future construction
excavations. A finalized copy of those guidelines is attached to this
approval. Kohler provided formal documentation dated April 26, 1995, for the
stockpiled clay soils, which is treated as an addendum to the plan
modification.

Kohler did not include .a request for an alternative geotechnical investigation
for documentation of the remaining volumes of clay soils it will need to close
the landfill. This approval requires that Kohler propose a specific clay
borrow site following the requirements of s. NR 512.18 or request an exemption
under s. NR 500.08(4) for an alternative geotechnical investigation program.

During the conference call on August 1, 1995, we were told that Kohler was
planning for the solidification or stabilization of wastes that are currently
disposed of as a slurry or sludge. Kohler noted that the startup of
solidification measures will begin by the middle of next year. Some measures
have apparently been taken to reduce the volume of liquids disposed of in the
landfill. No specific documentation of quantities were provided, but we agree
that is an essential action.

This approval allows continued disposal of slurry wastes until the middle of
next year, based upon Kohler’s estimates of the time needed to order and
install equipment. We want to emphasize that eliminating all free liquids
that enter the landfill with the slurried wastes is an essential action to
control surface seeps near the toe of the east sideslope. This is necessary
to prepare the sideslope surfaces for the traffic and compaction activity
needed to place an effective final cover.
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Capturing the contaminated leachate was one of the corrective measures
selected in the U.S.EPA’s Record of Decision for the source control operable
unit to reduce groundwater contamination caused by disposal of the foundry
wastes. We wish to emphasize that the revised design will have to effectively
capture leachate and direct it to one or more collection points where it will
be removed for treatment after the toe drain is installed. Construction of
the toe drain and other measures in 1995 are necessary to allow final cover
construction next year.

Kohler enquired about continued use of the unfilled portion of the landfill.
There is no restriction on use of the licensed landfill area that has not been
filled with solid wastes, as long as land uses do not interfere with
groundwater monitoring wells, drainage of surface water, surface care of soil
and vegetation, and other operation and maintenance actions. We do not see
any need to alter the license. Any activities on the waste-filled area will
have to be limited to those which do not penetrate or otherwise compromise the
final cover or lead to erosion, damage to monitoring wells, or interference
with or damage to the remedial actions for leachate, gas, and groundwater.

The Kohler Company landfill is an unapproved facility in terms of the statutes
governing regulation of solid waste facilities (s. 144.43 to 144.47, Stats.).
There is no defined long-term care period for this landfill, and
responsibility for its care is perpetual. Long-term care activities will
include all routine activities associated with monitoring, surface care,
drainage, access control, and reporting to the Department, as well as repairs
due to any unanticipated actions. Additional responsibilities will be defined
after decisions are made concerning groundwater remediation activities.

This approval establishes monitoring requirements for all groundwater
monitoring wells, including wells installed as part of the Superfund
investigation and two new well nests. This monitoring program will constitute
the routine groundwater monitoring program for this site and should be
implemented with the next sampling period.

In response to Kohler’s March 30, 1995 letter providing comments on the draft
Plan Modification, several of the ground water monitoring conditions have been
changed. The number of ground water monitoring wells to be abandoned under
Condition #21 of the approval has been expanded. Al1 of the wells listed on
page 14 of Kohler’s response letter are included for abandonment with the
exception of well #13A (DNR #262). Kohler justified abandoning this well
because well 13A was redundantly located and screened across several units.
However, a check of our records show that well 13A is shallow (12.5 feet
deep), has a short screen (2 feet long) and is one of the few wells screened
solely in the alluvium section of the shallow aquifer. Therefore the well has
been retained and added to the monitoring program.

The plan modification retains the requirement that internal well nests 5 and
11 be replaced with new wells located just outside of the waste fill limits.
These replacement wells are needed because, with the loss of wells 5, 5D, 11,
11D and OW2, there would be no monitoring wells along the western margin of
the 1andfill near where the 01d Waste Pit was located. The shallow ground
water maps also indicate some radial ground water flow in the direction of the
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western edge of the facility, although much of it was inferred because of a
lack of monitoring points.

In response to Kohler’s comments, sampling of the monitoring wells for PCB
compounds has been dropped. We agree that it is unlikely that measurable PCB
concentrations would be detected in filtered ground water samples. However,
quarterly monitoring of most monitoring wells for a limited number of
parameters has been retained despite Kohler’s suggestion that the monitoring
be done semi-annually. Quarterly monitoring is justified at this site for
several reasons. The site is currently open and active and, as of this date,
no remedial measures have been completed. The site is unlined and some ground
water parameters in several wells indicate that contaminant levels are
increasing. Also, ground water monitoring at this site has, historically,
been sporadic and a more comprehensive data base must be generated to gauge
the effectiveness of any remedial actions and establish long-term trends.
Kohler may request reduced ground water monitoring from the Department after
remedial actions have been completed at the landfill.

If you have any questions, you can call Robert Grefe at (608) 266-2178 or
Philip Fauble at (608) 267-3538.

Sincerely,

Lakshmi Sridharan, Ph.D., P.E., Chief
Solid Waste Management Section
Bureau of Solid & Hazardous Waste Management

cc. Roger Klett - SED
Kathleen Duchac - Geraghty & Miller, Milwaukee
Larry Hosmer - Geraghty & Miller, Annapolis, MD
Steve Padovani - USEPA, Region V, Superfund Program
s >Jane Lemcke - SW/3
Jack Connelly - SW/3
Ron Kazmierczak/Frank Schultz - SED
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BEFORE THE
STATE OF WISCONSIN
DEPARTMENT OF NATURAL RESOURCES

CONDITIONAL ENGINEERING PLAN
APPROVAL MODIFICATION
| FOR THE
KOHLER COMPANY LANDFILL
(LICENSE NO. 1508)

FINDINGS OF FACT

The Department finds that:

1.

Kohler Company owns and operates an industrial solid waste landfill
facility located in the NE% of the SE% of Section 29, T15N, R23E, in
the Village of Kohler, Sheboygan County.

The Department issued an initial solid waste landfill license in 1969

and a conditional approval for plans and specifications on August 30,
1976.

On December 22, 1992, Kohler Company, through its engineering
consultant, Geraghty & Miller, submitted a request to the Department for
modifications to the conditional approval for plans and specifications.
The proposed modifications include a revised final cover structure,
reduced filling volume and site 1ife, collection systems for surface and
subsurface drainage, and proposed construction specifications and was
amended by two addenda received on March 30, 1995, and April 27, 1995.
The plan review fee of $1,500 was received on January 25, 1993.

The information submitted in connection with the plan modification
request includes the following:

a. A report entitled "Plan of Operation Modification Source Control
Remedial Design", with plan sheets 1 to 17, prepared by Geraghty &
Miller, and submitted under cover letter dated December 15, 1992.

b. A report entitled "Comments on the Proposed Plan Modification,
Kohler Company Landfill", prepared by Geraghty & Miller, and
submitted under cover letter dated March 30, 1995.

c. A report entitled "Alternative Geotechnical Investigation Program
Addendum to March 30, 1995, Plan Modification Comments Kohler
Company Landfill", prepared by Geraghty & Miller, and submitted
under cover letter dated April 26, 1995.

d. A letter entitled "Identification of Responsible Engineer for the
Report Submitted to Wisconsin Department of Natural Resources
(WDNR) Entitled "Alternative Geotechnical Investigation Program
Addendum to March 30, 1995, Plan Modification Comments Kohler
Company Landfill", prepared by Geraghty & Miller, and submitted
under cover letter dated June 6, 1995.
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5.

Additional documents considered in connection with the review of the
plan modification request include the following:

d.

An engineering plan dated May, 1976, prepared by Kohler Company in
response to Department Order #2A-75-928, and the Department '
conditional approval dated August 30, 1976.

A Department memo dated February 10, 1993, by Lynn Torgerson,
Water Regulation & Zoning, to Roger Klett, Solid Waste
Investigator, both of the Department’s Southeast District,
concerning the effect of site construction on the floodplain of
the Sheboygan River.

A Record of Decision for the source control operable unit, issued
by the U.S. Environmental Protection Agency, dated March 30, 1992.

A Department letter dated August 15, 1993, providing preliminary
review of the final design of the submitted plan modification and
requesting revisions or explanations, and the response letter
dated November 22, 1993 prepared by Geraghty & Miller.

A letter by Kohler Company dated August 25, 1994, and attached

soils data for clayey soils stockpiled at the Kohler Company
landfill.

The Department’s draft approval, under cover letter dated January
30, 1995, for the report entitled "Plan of Operation Modification
(Source Control Remedial Design", issued for a 30 day comment

period (subsequently extended to 60 days at Kohler Company
request).

Additional facts relevant to the review of the plan modification réquest
include the following:

d.

The l1andfill is owned by Kohler Company for the disposal of wastes
generated by industrial activities, was used for waste disposal
since the early 1950’s, has been operated continuously by Kohler
Company since then, and was not constructed with a liner and

leachate collection system to prevent contamination of groundwater
or surface water.

Waste filling has occurred on 53 acres of the 82 acres of licensed
landfill area, Kohler has confined filling operations to the
middle of the waste-filled area, and the waste-filled area outside
of the active filling and stockpile areas has been covered with
interim cover of vegetated soil.

Kohler Company has retained responsibility for conducting closure
of the landfill, including construction of a multilayered final
cover and an active gas extraction system.
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d.

The Tandfill receives industrial solid wastes from an iron
foundry, brass foundry, pottery casting facility, slurries of
pollution control dusts and waste clay, and miscellaneous sources
of other wastes from the Kohler Company facilities, including air
pollution control dusts, demolition wastes, and primary wastewater
treatment sludge. For several years at the beginning of site
operation, liquid wastes that contained solvents and certain
hazardous wastes were disposed of in the landfill, as well as
limited amounts of dredged material and municipal solid wastes
generated by the Village of Kohler.

The landfill has caused groundwater contamination due to indicator
substances, regulated metallic elements, and volatile organic
chemicals due to past use of burn pits and liquids disposal pits
and the continuing disposal of foundry and pottery facility
wastes. Landfill operations have also resulted in seeps on the
south and southeast sideslopes, which release leachate in surface
flows from the toe and lower slopes.

Kohler Company is the SUPERFUND potentially responsible party for
the landfill, the landfill has been subject to an investigation
under the SUPERFUND procedures, a record of decision was issued by
USEPA for the source control operable unit (the landfill) which
defined the final cover structure and certain other measures as a
partial solution to groundwater contamination by reducing
infiltration, the Department was designated the lead agency for
reviewing and regulating construction of remedial measures, and
the plan modification was proposed for design and construction of
the remedial measures for the source control operable unit.

SUPERFUND investigations and review are continuing for the
groundwater operable unit, the record of decision for remaining
remediation measures for capture of leachate and gas has not yet
been issued, and additional design and construction will be

required to complete remediation of the environmental effects of
the landfill.

Department staff conducted a review of the landfill for compliance
with locational restrictions, including potential impacts to
wetlands as required by ch. NR 103. Construction of the final
cover will not result in additional losses of wetland area but may
have effects on wetlands adjacent to the east edge of the
landfill. Except where regrading of the waste is possible, such
effects are unavoidable consequences of the remediation of the
landfill effects on groundwater.

The remedial action called for in the approved plan modification
will affect wetlands, the remedial action is wetland dependent,
and the remedial action will not result in significant adverse
impacts to wetland functional values, water quality, or other
significant environmental consequences.
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J.

Department staff conducted a review of the Tandfill for compliance
with Tocational restrictions, including potential impacts to
floodplains as required by NR 504.04(3)(c). Past placement of
solid wastes filled part of the pre-existing floodplain of the
Sheboygan River. Construction would not result in additional
placement of additional solid wastes in the floodplain.

Construction of the final cover as proposed in the plan
modification will result in further loss of floodplain area. If
remedial action is conducted in accordance with the conditions of
this approval, the intrusion caused by 15 horizontal feet of final

cover structure will not result in significant reduction of the
floodpliain.

Construction of the toe drain and stormwater control features of
the remedial action, as proposed in the plan modification, will
result in unacceptable destruction or loss of integrity of

groundwater monitoring wells between the east side of the landfill
and the Sheboygan River.

Kohler Company did not propose a clay borrow site according to
procedures required by s. NR 512.18 and did not obtain approval or
grant of exemption from the Department prior to stockpiling clay
on the landfill that had been obtained from local foundation
excavations.

A site inspection was conducted at the landfill on November 14,
1994, to observe attainment of waste final grades, presence of
interim cover, and presence of stockpiled clay and cover soils,
and to meet with Kohler representatives about future construction
and filling of the landfill.

A conference call was held on August 1, 1995, between
representatives of the Department, Kohler Company, and Geraghty &
Miller, to discuss the proposed details of the plan modification,
the revised proposals in Kohler Company’s comments on the draft
approval, timing of future landfill construction, and Department
concerns with the plan modification as proposed.

S. NR 512.18, Wis. Adm. Code, contains standard investigation

requirements for clay borrow sources, and requires that clay borrow
sources be investigated in situ and approved prior to utilization.

The special conditions set forth below are needed to assure that the

construction of the final cover system is conducted in accordance with
modern 1andfill practice, that contaminated seepage water is collected
and treated, that long-term care is conducted to maintain the final
cover, that the construction of the final cover will be compatible with
future construction of remedial measures for leachate and landfill gas,
that the location standards and performance standards of s. NR 504.04
are complied with, and that effective monitoring is conducted to assess
the performance of the facility.
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CONCLUSIONS OF LAW

1. The Department has authority under s. 144.44(3), Stats., to modify a
plan of operation approval if the modifications would not inhibit

compliance with the applicable portions of chs. NR 500 to 520, Wis. Adm.
Code.

2. The Department has authority to approve a modification to the plan of
operation with special conditions if the conditions are needed to ensure

compliance with the applicable portions of chs. NR 500 to 520, Wis. Adm.
Code.

3. The Department has authority to impose monitoring requirements under ss.
144.435 and 144.44, Stats., and ch. NR 508, Wis. Adm. Code, for any non-
approved facility, as defined under s. 144.441(1)(c), Stats.

4. The conditions of approval set forth below are needed to ensure
compliance with chs. NR 500 to 520 and ch. NR 103, Wis. Adm. Code.

5. In accdrdance with the foregoing, the Department has authority under s.
144.44, Stats., to issue the following conditional plan modification
approval.

GRANT OF EXEMPTION

The Department hereby grants an exemption to Kohler Company Landfill from the
requirements of s. NR 512.18, Wis. Adm. Code, under the authority of s. NR
500.08(4), Wis. Adm. Code, for an alternate geotechnical investigation program
for documenting clay stockpiled on the landfill for use in a clay capping
layer. This grant of exemption shall be limited to the clay soils stockpiled
at the landfill as of the date of this approval.

CONDITIONAL CLOSURE PLAN APPROVAL

The Department hereby approves the proposed modifications to the engineering
plans for the Kohler Company landfill, subject to compliance with chs. NR 500
to 520, Wis. Adm. Code, and the following:

General

1. A11 aspects of the construction, operation, monitoring, and closure of
this facility shall be performed in accordance with the plan
modification, the requirements of NR 500 to 520, Wis. Adm. Code, and the
conditions of this approval. In the case of any discrepancies between
the conditions of this approval and the approved plans or conditions of

any previous approval, the conditions of this approval shall take
precedence.
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2. A copy of the plan modification, accompanying plan sheets, and this
approval and any addenda shall be available at the landfill at all times
during the construction periods and shall be available for reference by
the personnel responsible for proper operation of this facility.

Persons responsible for facility operation, closure, documentation, and

monitoring shall be informed of the conditions required in this
approval.

3. Any proposed modifications to the plan modification or this approval
shall be proposed to the Department for review and approval. If the
modifications are compatible with the desired performance of this
facility, as determined by the Department, an addendum will be added to
this approval indicating acceptance of the modifications. The
modifications shall not be implemented prior to issuance of an approval
by the Department.

Design and Construction

4, Closure activities at the Kohler Company landfill shall comply with the
following:

a. Construction in 1995 shall include the toe drain on the east side
of the landfill, installation of new well nests on the east and
west sides of the landfill, abandonment of well nests, and
preparation of control structures for erosion and sediment. The
leachate control operations shall begin after the completion of
the installation of the toe drain and leachate pumping systems.

b. Construction in 1996 shall include final cover and associated
surface and subsurface drainage features on a minimum of 50% (27
acres) of the waste-filled area of the landfill.

C. Continued filling shall be confined to the waste-filled area and
west of grid line E2,591,500 and south of grid line N641,500.

d. Revised plans which define the schedule for closure activities,
the installation of the items listed in this condition, and
revised details shall be submitted in the addendum to the plan
modification required by this approval. Final contours for the
area to be closed in 1996 shall be defined. Final contours for
the area to be used for filling in 1996 shall be defined for two
scenarios:

i. Cessation of filling at the end of 1996.

ii. Cessation of filling where the final grades of the waste
mass are limited by maximum sideslopes of 4:1.

5. The following elements of the plan modification shall modified:
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a. The leachate toe drain, as shown on plan sheets 10, 11, and 15,
shall be modified to assure that all leachate intercepted by the
collection trench is hydraulically directed to a collection
manhole. The extent of the toe drain shall be defined to extend
from grid 1ine N640,400 to N642,900 on the east side of the
landfill. The details of the manholes shall be supplemented with
pumping equipment, discharge lines to leachate collection tanks or
sanitary sewer, and details of the leachate collection tanks or
connection to sanitary sewer.

b. The temporary sedimentation basin, as shown on plan sheets 14 and
17, shall not be constructed as proposed. Stormwater controls
shall be revised to eliminate stormwater structures or ponding of
water on the sideslope or toe of the sideslope of the final cover
structure.

6. The final cover system shall be a multilayered structure that
incorporates the following layers and dimensions:

a. A grading layer of natural soil covering the waste-filled area of
sufficient thickness to eliminate erosion and loss of waste prior
to placement of the clay capping layer.

b. A clay capping layer with a minimum thickness of 24 inches.

c. Rooting zone, including a subsurface drainage system, with a
minimum thickness of 30 inches.

d. Topsoil with a minimum thickness of 6 inches.

7. Construction of the final cover and surface and subsurface drainage
features shall be managed to minimize traffic, soil placement, soil
erosion, or other damage and to prevent or correct any filling to the

wetland area generally bounded by the waste-filled area and grid lines
N641,920 and E2,591,400.

8. Kohler shall provide an assessment of the effect of the presence of the
landfill and the final cover structure on the floodway capacity for the
Sheboygan River where the current landfill mass is within 200 feet of
the Sheboygan River, generally between grid lines N641,250 and N641,920.
The assessment shall include the effect of the occupation of the
floodway capacity by the final cover system.

9. An addendum to the plan modification shall be submitted to the
Department for review and approval within 90 days of the date of this
approval. At a minimum, three copies shall be provided to the central
office in Madison and two copies shall be provided to the Southeast
District Office. The addendum shall include, at a minimum, the
following plan sheets and narrative:
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d.

A phasing plan defining the waste-filled area to be closed in
1996, location of the area to be used for continued filling, and
schedule for closure of the entire waste-filled area.

Final waste grades due to waste removal, waste regrading, and
continued waste filling for the area to be closed in 1996 and the

alternative scenarios of waste filling for the area to be filled
in 1996 and after.

Revised details, plan sheets, grades, specifications, and pumping
and discharge details of the toe drain on the east sideslope of
the landfill.

A revised stormwater control and sediment control system on the
east and south sides of the landfill. Stormwater control
structures and runoff ditches shall be designed to avoid
destruction or disturbance of groundwater monitoring wells on the
east and south sides of the landfill.

Proposed locations of new well nest to be installed on the east
and west sides of the landfill, proposed Tists of existing wells
which are to be abandoned, and.a proposed schedule for
installation and abandonment of groundwater monitoring wells,

A stockpiling plan for clayey soils, rooting zone soils, topsoil,
and any other soil materials to be used for final cover
construction, whether obtained from off-site or stripped from the
interim cover. Stockpile locations shall not be located over
areas of final cover.

A proposed clay borrow source or sources documented in accordance
with s. NR 512.18 or a request for exemption for an alternative
geotechnical investigation under s. NR 500.08(4) for the remaining
volumes of clay soils needed for the closure of the landfill.

Revised details of the final cover cross-section, drain trenches,
drain outlets, and perimeter drains.

Plans and details of the layout of the subsurface drainage system,
including alignment of the drainage pipes laid over the clay
capping layer, location of drain outlets, layout of the perimeter
drain, and cross-section details of the drain structures, with the
specifications for the granular soils used in the subsurface
drainage system and an analysis of the rooting zone soils, sand,
gravel, and pipe opening sizes designed to operate as a self-
filtering system.

Description of the quality control employed by Kohler Company for
control and documentation of final waste grades, grades of each
layer of the final cover structure, soil testing and sampling, use
of Kohler Company employees and contractors, and staffing level
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10.

11.

for on-site supervision, surveying, soils testing, and other
documentation.

k. The assessment of the effect of the final cover construction on
the floodway of the Sheboygan River and any modifications to the
waste final contours and final cover contours in the area of
closest proximity to the River.

Preconstruction meetings shall be held prior to the initiation of
construction of the toe drain, prior to initiation of the first phase of
final cover construction, and prior to final cover construction at the
end of filling. The meetings shall be used to clarify or confirm design
changes, acceptability of selected construction materials, construction
concepts or practices, and requirements of the plan modification or this
approval. The meetings shall also be used to clarify interactions of
construction of the groundwater remediation measures with construction
of the toe drain, final cover, and surface and subsurface drainage
systems. At a minimum, the meeting shall include the project manager,
engineering consultant, earthwork contractor, quality assurance
personnel, the owner’s technical representative, and the assigned
Department district and central office staff.

Construction of the final cover system and control of surface and
subsurface drainage shall comply with the following:

a. Erosion controls shall be installed prior to the initiation of
regrading and other construction of the final cover. Erosion
controls shall be maintained until cover vegetation has been
established on the final cover.

b. A minimum thickness of 36 inches of rooting zone soil, subsurface
drain layers, and topsoil shall be maintained over the clay
capping layer of the final cover at all locations on the final
cover.

c. The subsurface drainage layers, piping, and subsurface drains, as
shown on plan sheet 15, shall be restricted to the 12 inches of
rooting zone immediately above the clay capping layer. The
subsurface drain outlets shown on plan sheets 11 and 16 shall be
revised to discharge water beyond the limits of the waste-filled
area.

d. The inverts of any diversion berm channels installed for surface
water control shall be lined with erosion control mats. The
diversion berm channels and final cover spillways shall be planted
with vegetation which is resistant to erosion, abrasion, and
temporary submergence caused by flowing surface water.

e. The topsoil on the final cover system shall be seeded with a cover
crop within 30 days of topsoil placement.
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13.

f. The seed mix used to revegetate the topsoil on the final cover
system shall be amended with a cover crop and shall include 10 to
25% native species in the seeding mix. The selected seed mix
shall be amended with seed mixes 20 or 70 and seed rates, as

~defined in the Wis. DOT 1989 Standard Specification for Road and

Bridge Construction, if use of the proposed seed mix does not
result in an erosion-resistant vegetative cover by June of the
year following topsoil placement on the final cover.

The placement of the clay capping layer of the final cover shall comply
with the following, unless other methods are approved by the Department:

a. The clay capping layer shall be constructed in Tifts with maximum
thickness of 6 inches after completion of compaction. All clay
1ifts in the capping layer shall be constructed using sheepsfoot-
type compaction equipment having feet no longer than the compacted
1ift thickness after compaction. Clay shall be disked prior to
compaction to break up clods and allow for moisture content
adjustment as needed. The Department recommends that all
compaction equipment utilized have a minimum static weight of
30,000 pounds.

b. The junction of the clay capping layer installed during different
construction seasons shall be accomplished by cutting a stepped
key into the existing clay capping layer with a minimum of three
steps of maximum height of 8 inches and minimum width of 4 feet.
Clay capping soil shall be compacted into the stepped key and
documented as part of the construction of the subsequent
construction event.

c. The perimeter of the clay capping layer shall be keyed into
existing ground beyond the waste-filled area by a trench cut a
minimum of 3 feet deep and 3 feet wide and backfilled by clay
compacted in 6 inch lifts.

d. Thickness measurements of the clay capping layer, rooting zone,
and topsoil shall be performed on a 100 foot grid. A modified
grid shall be used in areas where the contour of the clay vary
within the 100 foot grid.

e. Any grade stakes or other construction or surveying appurtences or
~any holes used to document thickness of 1ifts shall be removed
from the clay component of the liner and capping layer, and the
holes shall be backfilled with compacted clay soil or granular
bentonite tamped into the holes.

Daily quality assurance inspector’s records shall be prepared for each
day that significant earthwork is either attempted or accomplished. The
records shall describe changes or adaptations to the approved
construction practices, testing and sampling performed, progress
achieved, and nonconforming conditions of subgrade, soils, weather
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15.

conditions, or other problems. The records shall be included in the
construction documentation required by this approval.

Monthly status reports shall be provided to the Department’s Southeast
District office and the central office that describe the progress of
major construction during each construction season when final cover is
being constructed. Preparation of the status reports may be suspended
during the months of January to March. Status reports shall be provided
in written form unless an alternative contact method is proposed and
accepted.

Construction inspections shall be performed at this facility as
indicated below for final construction during the 1995 construction
seasons and during completion of final cover construction. The
Department shall be notified a minimum of one week prior to beginning
each of the construction events listed below for the purpose of allowing
the Department to inspect the work. A fee shall be paid to the
Department for each required inspection in accordance with c. NR
520.04(5), Wis. Adm. Code. The inspection fees shall be paid at the
time the construction documentation is submitted to the Department for
review.

a. Construction of the toe drain.
b. Construction of the clay component of the capping layer.
b. Placement of the drain layer and rooting zone soils.

Continued Filling Operations

16.

The disposal of slurried wastes at the landfill shall cease after June
30, 1996. Dusts, sludges, slurries, and other wet wastes shall be
dewatered, solidified, or stabilized before disposal. After June 30,

1996, no free liquid wastes shall be disposed of in the Kohler Company
landfill.

Documentation and Reporting Requirements

17.

18.

Three copies of site construction documentation shall be submitted to
the Department for review and approval within 90 days of completion of
final cover construction in 1995 and within 90 days of completion of
each subsequent phase of final cover construction. Site construction
documentation, including sampling and testing of soils, shall be
performed in accordance with the requirements of NR 516 and this
approval. Three copies shall be submitted to the central office in
Madison and two copies shall be submitted to the Southeast District
office.

Site construction documentation shall include the following additional
plan sheets and graphics:
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Location of subsurface drains, perimeter drains, drain pipes and
outlets, permanent access roads, stormwater control structures,
and the alignment of the final cover drainage systems.

For documentation of the first phase of final cover construction,
plan sheets showing remaining fill area for continued waste

disposal and anticipated final waste grades in the areas subject
to continued filling.

Detail drawings shall be constructed and photographs shall be
taken that record the construction of the following:

i. Location of all subsurface drain lines, drain trenches, and
drain outlets.

ii. Compaction methods used in placement of the soil components
of the final cover, including equipment specifications and
number of passes.

iii. A1l manufactured components installed as part of
construction, including drainage pipe, geotextiles, culvert
pipe, and collection sump.

iv.  Stormwater control structures.

V. Subsurface drain trench assembly, showing sequence of
placement of sand, gravel, geotextile, and pipe.

19. Site construction documentation shall include the following in the
narrative and appendices of the bound report:

a.

The report shall include written verification by the persons
Tisted below that the construction was completed in accordance
with approved plans with any deviations noted:

i. Persons responsible for quality control and quality
assurance for clay soil testing and compaction.

ii. Persons responsible for surveying of waste final grades and
thickness of final cover layers.

iii. Supervisor of earthwork construction.

The report shall describe construction in chronological fashion.
The description shall be based upon the daily inspector’s reports
required by this approval. The following shall be included:

i. Any deviations from the approved plans and the rationale for
such deviations.

ii. Description of all actions taken to prepare or condition the
compacted clay component.
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iii. Description of controls and methods used to document
thickness of final cover layers.

iv. A chronological record of the start and completion of
placing each component of the final cover.

V. Identification of contractors and subcontractors involved in
the construction of soil layers, subsurface drainage and
piping systems, and other landfill appurtences.

The report shall identify sources for the clay capping layers,
soil sampling data, locations of borrow sources, identification of
soil units that borrow sources belong to, and description of the
controls used to assure quality of the clay soils obtained from
the borrow sites.

The report shall include narrative, observations, and tabulated
data for all tests conducted on subgrade investigations, compacted
clay and other soil materials used in construction of the final
cover or the subsurface and subsurface drainage systems.

The report shall include grain size analysis data and graphs from
the sampling of sand and gravel used in subsurface drains at a
rate of one sample per 1,000 cubic yards, or a minimum of 3
samples for sand and a minimum of 3 samples for gravel.

The report for documentation of the first phase of final cover
construction shall include a description of the remaining fill
capacity, remaining fill 1life, and anticipated construction
schedule of the closure of the remaining fill area.

The report for documentation of the first phase of final cover
construction shall include a description of the measures to be
taken to dispose of slurried wastes, measures taken to solidify
slurried wastes prior to disposal, and anticipated disposal
volumes of dewatered or solidified slurried wastes.

The report shall identify seeding mixes and seeding rates used for
revegetation of the topsoil, including use of any cover species,
mulch, fertilizer, and other soil amendments.

The report shall document any monitoring point removed, damaged,
replaced, or repaired during construction.

An annual report shall be submitted to the Department after the 1996
construction season. The annual report shall document the performance
and maintenance of the final cover and drainage systems. The annual
report shall be submitted no later than March 1 of each year. The
frequency of submittal of the report may proposed to be altered after
the fifth year following final closure of the landfill. The report
shall include the following:

LAY e s et e e
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21.

a.

Any evidence of erosion, differential settlement or impeded
drainage, exposed capping layer, rooting zone, or subsurface drain
materials, soil slumping or downslope movement, integrity of
surface swales and other drainage features, any evidence of water
ponding or formation of depressions, and cover condition in the
surface water drainageways.

An evaluation of the condition of the final cover vegetation,
vegetative cover vigor and diversity, and animal intrusion.

A description of groundwater flow and quality trends, based upon
the groundwater monitoring data generated over the past year, with
a comparison to data from previous years and a plan sheet with
water table contours drawn from the sampling period of the past
year with the highest water table elevations.

A description of all reparative actions taken for erosion,
vegetative cover, protective structures, monitoring devices, and
stormwater control structures.

For the reports generated prior to site closure, a summary of site

filling rates, remaining capacity, and schedule of anticipated
final closure.

Updated plan sheets of surface topography and features, including
drainage patterns and remedial actions taken to correct settlement
effects, and description of any changes in final use of the
landfill area, including areas not used for waste filling.

Photo documentation of overviews as well as construction details
and vegetation assemblages.

The following monitoring wells shall be abandoned in accordance with NR
508.07 Wis. Adm. Code within 90 days of the date of this approval:

Well Name DNR_ID#
5 207
5D 218
11 244
11D ' 230
owW2 235
1A 201
1B 202
1C 203
1D 215
3 205
4 206
6 208
8 212




o
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22.

23.

13C 263
13P 246
13SR 265

Appropriate documentation of the well abandonment activities shall be
performed in accordance with Condition #25(c) and submitted to the
Department.

The groundwater monitoring program shall be amended as follows:

a.

Two monitoring well nests shall be installed on the west side of
the Tandfill, outside the limits of fill, to replace monitoring
well nests 5 and 11. Each nest shall include one water table well
and one piezometer. The well nests shall be located within 50
feet of grid locations N640,600, E2,590,490 (near the location of
SB1) and N641,300, E2,590,300, unless those locations are
unaccessible. If these locations are determined to be
unaccessible, the Kohler Company shall propose alternate locations
for the new west side well nests to the Department.

The upper member of each well nest shall intersect the water
table, and the piezometer shall be screened near the top of the
Tower till unit. A1l wells and piezometers shall be installed in
accordance with NR 508.05 and NR 508.06, Wis. Adm. Code, within 90
days of the date of this approval. Well installation and
development documentation shall be performed in accordance with
Condition #25 and submitted to the Department.

Kohler Company shall conduct ground water monitoring at the Kohler
Company Landfill in accordance with the following:

a.

Upon the effective date of this plan modification, the following
monitoring wells and all new wells required by this approval shall
be sampled quarterly and water samples analyzed by the Kohler

Company during the March, June, September and December sampling
quarters.

Well Name DNR _ID#
OoW-1 234
OW-1-SR 250
2D 216
2-SR 252
3D 217
3-SR 254
6-RE 256
6-SR 257
6-DR 258
8-RE 259
8-SR 260
12 231

12D 232

ety
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13A 262
13C-2 264
13-SR-2 266
14 267
14-SR 268

These wells shall be sampled for the following parameters:

Parameter DNR_1D#
pH, field 00400
conductivity, field 00872
temperature 00010
water elevation 00842
alkalinity 39036
chloride 00307
COD, filtered 00341
hardness, filtered 22413
phenols, total 00129
sodium, dissolved 00930
sulfate, dissolved 00946

These wells shall also be monitored annually during the June sampling
quarter for the following additional parameters, beginning with the
June, 1996, sampling quarter.

Parameter DNR I1D#
aluminum, dissolved 00250
antimony, dissolved 01095
arsenic, dissolved 01000
barium, dissolved 01005
beryllium, dissolved 01010
cadmium, dissolved 00312
chromium, dissolved 00273
copper, dissolved 00277
fluoride, dissolved 00950
iron, dissolved 01046
lead, dissolved ‘00240

manganese, dissolved 00316
magnesium, dissolved 00925

nickel, dissolved 00276
NO?NO*-N ' 00631
selenium, dissolved 01145
silver, dissolved 01075
zinc, dissolved 00275

VOC scan (using EPA Solid Waste Method 8021 for required compounds
listed on form 4400-107A (Part A) or 8260 for required compounds
listed on form 4400-107 (Parts A and B) - DNR ID# 84085
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25,

b. The following monitoring wells shall be sampled semi-annually
during June and December of each year for groundwater elevation
and VOCs using U.S. EPA Solid Waste Methods 8021 or 8260,
including all compounds listed in EPA Document SW-846, 3rd
Edition, July, 1992, beginning with the December, 1995 sampling

quarter.
Well Name - DNR ID#
15 269
15-SR 270
15-DR 271
16 272
16-SR 273
17 274
17-SR 275
18-SR 276
18-DR 277
c. A1l remaining monitoring wells not otherwise specified in this

plan modification, shall be monitored quarterly during the March,
June, September and December sampling quarters for groundwater

elevation (00842), beginning with the effective date of this plan
modification.

The ground water analyses specified above shall be performed by a State
of Wisconsin certified laboratory. The laboratory shall utilize an
analytical methodology with a Timit of detection and limit of
quantification at or below the preventive action limit as required per
ss. NR 140.16, Wis. Adm. Code. The analytical results shall be
submitted to the Department electronically on computer disk or on
Department-generated TADs.

If the location of any monitoring well listed above, with the exception
of the wells listed in Condition #21, conflicts with the construction of
any of the design elements contained in this plan modification, the
Kohler Company shall propose to the Department that those wells be
abandoned and replaced with similar wells in nearby locations. The
replacement wells shall be incorporated into the ground water monitoring
system for the Kohler Company Landfill and shall be subject to the same
monitoring requirements as the wells they are intended to replace.

A1l new and replaced monitoring wells shall be designed, installed,
developed, sampled and documented according to chs. NR 508 and NR 141,
Wis. Adm. Code.

a. The documentation for the site’s monitoring system shall include a
Groundwater Monitoring Well Information Form 4400-89 (WIF, updated
1-90). This form shall 1ist all monitoring points, including:
new wells, old wells, abandoned wells, private wells, surface
water monitoring points, lysimeters, leachate sampling points, and
leachate head wells.
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b.

The documentation of each well shall include:

i. A Monitoring Well Construction Form 4400-113A (updated 4-90)
ii. A Monitoring Well Development Form 4400-113B (updated 4-90)
iii. A Soil Boring Log Information Form 4400-122

A1l wells listed in Condition #21 shall be abandoned per NR

141.25(2)(c) Wis. Adm. Code. The documentation of any abandoned
monitoring wells or boreholes shall include:

i. A Soil Boring Log Information Form (mentioned above), if
available

ii. A Well/Drillhole/Borehole Abandonment Form 3300-58
(updated 8-89)

Weather-resistant and legible labeling of DNR point identification

shall be placed on each groundwater monitoring well protective
casing.

A1l documentation regarding monitoring well abandonment, replacement and
construction shall be presented in the form of a report to be submitted
to the Department no later than March 1, 1996.

The Department retains the jurisdiction to either require the submittal of
additional information or to modify this approval at any time if, in the
Department’s opinion, conditions warrant further modifications. Unless
specifically noted, the conditions of this approval do not supersede or
replace any previous conditions of approval for this facility.
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NOTICE OF APPEAL RIGHTS

If you believe that you have a right to challenge this decision, you should
know that Wisconsin Statutes and Administrative Rules establish time periods
within which requests to review Department decisions must be filed.

For judicial review of a decision pursuant to ss. 227.52 and 227.53, Stats.,
you have 30 days after the decision is mailed, or otherwise served by the
Department, to file your petition with the appropriate circuit court and serve
the petition on the Department. Such a petition for judicial review shall
name the Department of Natural Resources as the respondent.

This notice is provided pursuant to s. 227.48(2), Stats.
Dated: AuG 2 Y 1995

DEPARTMENT OF NATURAL RESOURCES
For the Secretary

OzégJﬁlxl/AvAA; \g7lvctbuafkmﬁ“\J
Lakshmi Sridharan, Ph.D.,P.E., Chief
Solid Waste Management Section

Bureau of Solid & Hazardouy’ Waste Management
Lot £ 457

Robert P. Grefe, P.E.
Solid Waste Management Section
Bureau of Solid & Hazardous Waste Management

Philip Fauble, Hydrogeologist
Solid Waste Management Section
Bureau of Solid & Hazardous Waste Management




CORRESPONDENCE/MEMORANDUM State of Wisconsin

Department of Natural Resources

DATE: January 25, 1995

T0: Solid Waste Unit Leaders

FROM: Robert Grefe - SW/3 4{;:f§22%?f/

SUBJECT: Recommendations for Use of Stockpiled Soils and Construction

Excavation Waste Soil for Clay Capping Soils

The attached guidelines provide guidance on investigating clayey soils that
were stockpiled prior to investigating for geotechnical properties or which an
applicant wants to obtain from excavations for building foundations.

Background

The attached guidelines were developed to respond to a situation that occurred
during 1993 and 1994, involving the Kohler Company landfill, the WP&L-
Edgewater landfill, and Buteyn Excavating, Inc., in Kohler and Sheboygan.
Kohler and WP&L obtained clayey soils from building construction excavations
for use as clay liner and clay capping layer materials but did not propose a
clay borrow site under NR 512.18 or to request an alternative under NR
500.08(4). Our awareness of these activities came about due to verbal
references made by Kohler during meetings on the Superfund investigation of
the landfill.

Kohler Company apparently began purchasing soils excavated by Buteyn in
December 1993 and through 1994. They had sent a letter dated August 25, 1994,
with soil testing data performed by Buteyn after verbally informing us of
their desire to use soils supplied by Buteyn. At the time we inspected the
landfill on November 14, 1994, Kohler had accumulated over 100,000 cubic yards
in a single stockpile on the landfill area.

During the November 14, 1994, landfill inspection and meeting, Kohler
representatives claimed that Buteyn was a large earthworking contractor, that
all clay soils were obtained from a l1imited area of development between Kohler
and Sheboygan, and that Buteyn employed a soil scientist who took soil samples
at the excavations. Some confirmation samples were apparently taken after
delivery at the landfill and tested by the same lab as the source samples.
Kohler’s explanation did not indicate that Kohler representatives supervised
or observed either excavations or soil sampling.

Kohler claimed at the November 14, 1994, meeting that Buteyn used clay from
construction excavations for the most recent liner and final cover
construction at the WP&L-Edgewater landfill. We were unaware of this use at
the time of the meeting, but Sue Fisher confirmed later that WP&L had also
obtained clay from Buteyn without any attempt to contact her before the fact
or to document the clay sources as required by code.
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It is not clear why Kohler or WP&L chose to obtain the local clays in the
manner they did, and it appears that we could take an enforcement approach to
the use of clay without approval. The soil testing data provided by Kohler
and by WP&L indicate that the clay soils appear to meet clay liner quality
requirements of s. NR 504.05(5).

The attached guidelines are slightly modified from the version developed prior
to the meeting with Kohler on November 14, 1994, and provided to Kohler at
that time. Our intent is that Kohler will document the stockpile they already
assembled and that both Kohler and WP&L propose and follow an approved program
for use of clayey soils from future construction excavations.

Review Procedures and Precautions

An applicant can follow the soil sampling and documentation requirements of s.
NR 512.18 and submit the information for review using current procedures. The
short time periods between owners’ deciding to proceed with construction and
the award of bid to an excavation contractor limit the applicability of code-
specific investigations. Construction excavations are subject to local
building permits and stormwater controls but usually not to Department
environmental reviews. This minimizes our authority to investigate a site for
land use and environmental effects. If Department review of environmental
effects is precluded, an alternative to the review process in s. NR 512.18 can
concentrate on investigation of geotechnical soil properties.

The procedures in the guidelines should be followed to formally obtain an
exemption under s. NR 500.08(4) from the code requirements of s. NR 512.18.
For most clay borrow sites, there should be no reason to exempt an applicant
from the NR 512.18 investigative and review procedures, particularly for
proposed sites going through the siting and environmental review process. An
exempted process is also not appropriate for sites that will not be excavated
for any reason other than clay extraction.

The general review sequence should be:

An applicant should propose to be exempted from the requirements of s.
NR 512.18 by applying for an exemption in accordance with s. NR
500.08(4), propose an investigative program following the guidelines,
propose soil testing during construction in accordance with ch. NR 516,
and include a plan review fee of $500 as required by ch. NR 520.

The Department determination on the exemption request should be issued
in writing and include any conditions needed to assure use of
appropriate soils, soil stockpiling, construction, or other items. One
of the conditions should require the applicant to submit clay soils data
for review prior to proceeding with placement of clay. Until a
determination is issued, the applicant has no justification to proceed
with use of construction excavations.

The data obtained from the excavated and stockpiled soils should be
tabulated by the applicant by source and provided to the Department in a
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letter report prior to use of the soil in liner or final cover
construction. Department concurrence with the apparent acceptability of
the clay should be provided by a letter, not an approval.

Construction documentation should follow the requirements of ch. NR 516.
Data taken from the clay source investigations should not be used to
substitute for the testing frequencies and parameters in ch. NR 516.
Construction documentation should include both source and construction
data.

There are some potential problems with this approach, which the investigative
procedures in s. NR 512.18 were deliberately intended to avoid. Use of
stockpiled soils or discontinuous excavations eliminates any potential to
interpolate soil qualities between soil borings or sampling locations, which
can significantly aid of defining insitu borrow sites. Stockpiling
complicates control of soil moisture contents and eliminates cues that an
engineering technicians can use to determine if additional compaction curve or
gradation testing should be performed due to spatially changing soil
properties. If unacceptable soils are present in a stockpile, it may be
difficult or impossible to separate them cleanly from the surrounding mass of
soils from other sources. Since it is in the contractor’s interest to remove
soils from excavations rapidly and to sell soil that has to be removed from
excavations, there is limited opportunity for independent verification of soil
properties or to change testing or excavation methods.

attachment
cc. Lakshmi Sridharan - SW/3

Sue Fisher - SW/3
Roger Klett - SED




RECOMMENDATIONS
FOR THE TESTING OF
STOCKPILED CLAYEY SOILS
AND
CONSTRUCTION EXCAVATIONS

EXISTING STOCKPILES

The following program is recommended as a means to overcome the lack of
-information and the difficulty or impossibility of interpolating soil
qualities for soils in stockpile that come from sources not characterized in
accordance with s. NR 512.18, Wis. Adm. Code.

Provide a map of the sources used to supply the stockpile.

Survey and draft a plan sheet of the stockpile and surrounding features
pertinent to its slopes, drainage, etc. Compute the inplace volumes or
provide records of the volumes excavated at the sources.

Define the glacial geological and soils units that the clay came from and.
demonstrate that those units are likely to supply liner-quality clay soils.

Describe the method used by the construction contractor and the stockpile
owner to select samples for such testing data as exist, i.e., frequency,
sampling at the source vs. at the stockpile, observations or guidance by soils
technicians, controls on excavating clay soils and separating them from
undesirable soil types.

Present data generated by the contractor and stockpile owner. Data should
cover the following soil tests: grain size analyses to the 5 micron
(i1lustrated as a semilog particle size gradation graph, not a tabulation),
1iquid Timit and plasticity index, compaction curves (using standard or
modified Proctor methods), and hydraulic conductivity.

Assign a 50 foot grid to the stockpile. Cut benches as needed to allow access
by a boring rig. Core to the base of the stockpile, collect a soil sample
from the middle of the core, and note inclusions of sand, gravel, silt, or
other non-clay soils. For grid points where stockpile thickness is greater
than 10 feet, take a sample every 10 feet.

Test all samples for grain size analysis (to the 5 micron sieve and plotted on
a semilog particle size gradation graph), liquid 1imit and plasticity index.
Assure that sufficient samples are tested to achieve a minimum testing rate of
one set of sample results per acre-foot of insitu soil. Test one third of the
samples for compaction behavior (using 5 test points for each curve) using
either the standard Proctor or modified Proctor test procedures. Also test
one third of the samples for hydraulic conductivity.

Present all data, plan sheets and maps, soils tests, and geological
information in a report and submit to the Department for review, along with a
request for an exemption under s. NR 500.(4) for an alternative geotechnical
investigation program to the requirements of s. NR 512.18.
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CONSTRUCTION EXCAVATIONS

Either perform a geotechnical investigation as described in s. NR 512.18 or
request an exemption under s. NR 500.(4) for an alternative geotechnical
investigation program to the requirements of s. NR 512.18.

For a geotechnical investigation as described in s. NR 512.18, each proposed
construction excavation location should be investigated and characterized. A
single investigation can be used to summarize the data for several proposed
excavations locations. The report required in s. NR 512.18 should describe
the 1ikely timetable for the excavations and the location of stockpiles. The
report should state if the selection of material to go to a clay soil
stockpile will be performed under the direction and in the presence of a soils
engineer or soils technician.

At a minimum, the following items should be included in a request for an

exemption under s. NR 500.(4) for an alternative geotechnical investigation
program.

Inciude a set of proposed target glacial geological strata or formations
which contain soils most likely to meet the required clay soil
specifications. The proposed target soils should be defined by a
limited geographic area and by recognizable geological strata to
minimize encountering variations in soil qualities.

Propose employment of a soils engineer or soils technician to be present
at all occasions when clay soil is to be excavated. The engineer or
technician is to be employed or contracted for by the purchaser of the
clay soils, not the excavation contractor. The engineer or technician
is to provide direction to the contractor as to what portions of the
excavation are suitable stockpiling as acceptable clay soils. The
engineer or technician is to be responsible for taking soil samples for
testing to be conducted by the purchaser of the clay soils.

Test all samples for grain size analysis (to the 5 micron sieve and
plotted on a semilog particle size gradation graph), liquid limit and
plasticity index. Assure that sufficient samples are tested to achieve
a minimum testing rate of one set of sample results per acre-foot of
insitu soil. Test one third of the samples for compaction behavior
(using 5 test points for each curve) using either the standard Proctor
or modified Proctor test procedures. Also test one third of the samples
for hydraulic conductivity.
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State of Wisconsin \ DEPARTMENT OF NATURAL RESOURCES

101 South Webster Street

WISCONSIN . Box 7921

DEPT. OF NATURAL RESOURCES ONR e e 002662021

George E. Meyer DNR TELEFAX 608-267-3579
Secretary DNR TDD 808-267-6897
SOLID WASTE MGMT 808-266-2111
September 6, 1995 _ SOLID WASTE TELEFAX 608-267-2768
Mr. Richard Pfarrer FILE REF: FID# 460015380
Kohler Company Sheboygan Co.
444 Highland Drive SW
Kohler, WI 53044 Correspondence
SUBJECT: Review of the Environmental Contamination Assessment (ECA) and

Ground Water Remedial Action Alternatives Report for the Kohler
Company Landfill, Kohler, Wisconsin - License #01508

Dear Mr. Pfarrer:

The Department of Natural Resources (Department), Bureau of Solid and
Hazardous Waste Management is issuing the enclosed plan modification approval
in response to your November 16, 1992 report entitled, "Environmental
Contamination Assessment And Ground Water Remedial Action Alternatives Report,
Kohler Company Landfill, Kohler, Wisconsin", prepared by Geraghty & Miller,
Inc., and follow up responses from both the Department and the Kohler Company.
This report was submitted in response to a request from the Department after
the WDNR assumed the role of lead agency for this project from the U. S
Environmental Protection Agency (U.S. EPA) on June 10, 1992.

SUMMARY OF PAST ACTIONS

The Kohler Company landfill was ranked by the U.S. EPA in 1983 and
subsequently placed on the National Priorities List (NPL) in 1984 because
ground water monitoring around the perimeter of the landfill indicated the
presence of contaminants. Since that time, a Remedial Investigation (RI) was
prepared and approved by the U.S. EPA in September of 1991, and a draft
Feasibility Study (FS) was submitted in April of 1991. The U.S. EPA then
split the site into two separate "operable units" on May, 1991, one for source
control and another for ground water. A Record of Decision (ROD) for the
source control unit was signed March 30, 1992, and evaluation of the FS and

preparation of a ROD for the ground water operable unit was assigned to the
WDNR.

The November, 1992 report contains an assessment of the ground water
contamination resulting from past and present disposal practices at the
landfill in accordance with the requirements of s. NR 140.24(1), Wis. Adm.
Code. The second half of the report contains an evaluation of the remedial
action alternatives proposed to prevent any new releases from the landfill and
to restore contaminated ground water in accordance with the requirements of s.
NR 140.24(2), Wis. Adm. Code.

In response to your report, the Department issued a draft conditional
modification of the Kohler Company Landfill’s operating plan approval on

i
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December 3, 1993. The Kohler Company submitted a response on April 27, 1994
and objected to many of the comments and conditions contained in the draft
plan modification. As a result, the Department and the Kohler Company
scheduled a series of meetings regarding additional information needed to
select the most appropriate ground water remedial alternative. In addition to
these meetings, the Kohler Company submitted a remedy analysis for the ground
water operable unit on October 10, 1994 as a result of an August 18, 1994
meeting between Kohler and WODNR representatives. The Department responded
with a January 20, 1995 letter to the Kohler Company outlining all previously
mentioned remedial alternatives and defining which alternatives would meet the
intent of ch. NR 140 Wis. Adm. Code requirements.

As a result of a series of meetings held on February 6, 1995, Jim Schmidt of
the Department’s Water Resources Management Bureau was asked to evaluate all
available water quality data to determine whether or not ground water
currently discharging from the Kohler Landfill was adversely impacting the
Sheboygan River. Based on his analysis, Mr. Schmidt identified dissolved
silver as a parameter of concern with respect to acute toxicity to aquatic
organisms. The Kohler Company, however, maintained that the elevated silver
results were erroneous. As a result, the Kohler Company and the Department
collected additional ground water samples from monitoring wells assigned to
"Sample Delivery Group No. 5" in the ECA report on June 13-14, 1995 and had
them tested for dissolved silver. The analytical results indicated that some
of the silver concentrations detected in the initial sampling rounds may have
been elevated due to laboratory testing difficulties.

In a memorandum dated August 31, 1995, Mr. Schmidt evaluated the new data and
concluded, "...that the concentrations currently being encountered in wells in
the vincinity of the Kohler Landfill are below those which would pose
potential short-term concerns to aquatic life from exposures to silver." This
finding may affect the time frame within which Kohler needs to meet ground
water standards and remediate the ground water contaminant plume.

The attached plan modification follows the basic outline of the December 3,
1993 draft plan modification with some variations based on the Department’s
subsequent discussions and correspondence with the Kohler Company. This plan
modification approval requires the further evaluation of several remedial
options, the evaluation of various disposal methods for contaminated liquids
and vapors, and the submission of an addendum to the November 16, 1992 ECA
report. You should attach this conditional modification to your August 30,
1976 operating plan approval.

RESPONSE TO RECENT COMMENTS

The Department mailed a draft of this letter and the attached approval to the
Kohler Company on March 16, 1995. On April 13, 1995 we received a Tetter from
the Kohler Company requesting an extension on the comment period for the draft
approval. The Department granted the Kohler Company an extension of the
comment period until May 31, 1995. On May 31, 1995 we received a letter dated
May 30, 1995 containing comments to this plan modification. The comments
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received have been considered and changes were incorporated into the text of
the plan modification when they were deemed appropriate. The following is an
overview of the Departments’ rationale behind the acceptance or denial of
several of the comments regarding the plan modification requests.

Kohler’s response to the Department’s statement that the criteria and levels
of federal ACLs were not spelled out in the ECA document, was that Kohler had
prepared and submitted a document to the U.S. EPA in April of 1992 spelling
out the criteria for the establishment of federal ACLs. A sentence describing
this submittal will be included in the narrative.

The reference on page 7 concerning the nature of some waste material that was
disposed of within the 1andfill will be modified for clarification. Kohler’s
records indicate that wastes that would be considered hazardous under current
federal and state definitions were disposed of within the landfill prior to
the establishment of hazardous waste regulations.

In regards to Geraghty & Miller’s ground water and infiltration modelling
efforts, it is important to note that models, while potentially useful tools
for helping to explain conditions at a site, have numerous limitations. For
instance, the HELP models generated in the report rely heavily on parameters
that are based on generalized numbers and locations (e.g. the model in the ECA
used average precipitation and temperatures from Madison, WI) that may not
reflect actual site conditions. The implied level of accuracy for the HELP
model (0.3 inches per year) is misleading because site specific data was not
collected to verify the data assumptions.

The HELP model was designed for the purposes of comparing various landfill
capping designs. The HELP model was not intended for calculating general
recharge to ground water at a site, as was done by Geraghty & Miller in the
ECA report to determine a recharge rate of 3.11 inches per year. The HELP
model also fails to account for long-term dewatering of waste materials that
are most likely already saturated due to ongoing disposal of slurry wastes
within the landfill.

The Department’s comments regarding limitations of the SVE system will be
slightly modified to include all inorganics as well as metals. Some of these
compounds are not considered "target compounds" under federal guidelines.
However, the Kohler Landfill must also meet the state ground water standards
as established in NR 140, Wis. Adm. Code, including standards for such things
as chloride, sulfate, nitrates and iron.

Kohler’s comment letter dated May 30, 1995 also contains the statement that,
"Kohler Co. concurs with the Wisconsin Department of Health’s (WDOH)
conclusion that the Tandfill does not pose a risk to public health and the
environment." The January 24, 1995 Public Health Assessment for the Kohler
Company Landfill specifically addresses potential public health concerns, but
does not come to a conclusion regarding the landfill’s potential impact to the
environment.
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The following items are a summary of the report’s contents, our review
comments, and an outline of the conditional approval.

REPORT SUMMARY

Environmental Contamination Assessment

The Kohler Company currently operates a landfill in the Village of Kohler
under WONR Solid Waste License #01508. The landfill is permitted to accept
only non-hazardous manufacturing waste from the Kohler plant, primarily
foundry sand and pottery cull. The landfill has been in operation since the
early 1950s and certain RCRA-defined hazardous wastes were disposed of at the
site. This practice continued until 1980, when disposal of all hazardous
materials at the Kohler landfill ceased. These wastes consisted mostly of
hydraulic oils, solvents, paint wastes and plating sludges that were disposed
of in several pits within the landfill area.

The primary geologic units present at the landfill consist of an upper glacial
till unit, a middle till unit, and a lower till unit overlying a fractured
Silurian-aged dolomite formation. Alluvium is present near the Sheboygan
River overlying sections of the upper and middle till units that have been
eroded away. Fill material was subsequently placed on top of both alluvium
and the upper till unit.

The upper till unit consists of approximately 25 feet of clayey, sandy silt in
areas where it has not been removed due to erosion. The middle till unit
consists of approximately 20 feet of silty clay. The lower till unit consists
of poorly sorted clays, silts and sands approximately 15 feet thick. The
Niagaran Dolomite bedrock is approximately 700 feet thick and extensively
fractured near the surface.

The subsurface of the site can be divided into three distinct hyrogeologic
flow regimes. The fill material, upper till and the alluvial deposits, where
present, have similar hydraulic conductivities and comprise the unconfined
upper aquifer. The upper aquifer is perched above the middle till unit that
acts primarily as an aquitard separating the upper and lower flow regimes.
Because of its relatively high clay content, the middle unit has a fairly low
hydraulic conductivity. The lower till unit and the dolomite bedrock make up
the lower, semi-confined aquifer. The lower till unit and the dolomite have
similar hydraulic conductivities and are in communication with each other.
However, the dolomite bedrock differs from the lower till unit in that the
dolomite has substantial secondary porosity in the form of large fractures.
These fractures tend to transmit large quantities of water along preferential
flow paths.

Ground water flow at the site is predominately from the west to the east with
some radial flow away from the center of the fill area. There are downward
gradients on the western edge of the landfill and strong upward gradients near
the eastern toe of the landfill and within the floodplain of the Sheboygan
River. Evidence suggests that the Sheboygan River is a local discharge point
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and that ground water from the upper flow regime and a portion of the upper
part of the lower flow regime ultimately discharges into the river. The
presence of contaminants within the Tower aquifer indicates that there is some
communication between the upper flow regime and the lower flow regime, mostly
via leakage through the middle till unit. The lower part of the lower flow
regime eventually discharges into Lake Michigan, several miles east of the
site.

Ground water quality sampling was conducted at monitoring wells located within
and around the perimeter of the waste fill area. Results from this sampling
indicate that ground water within both the upper and lower flow regimes is
being adversely impacted by contaminants originating from within the fill
area. Contaminants in the ground water include volatile organic compounds
(VOCs) such as trichloroethene, 1,1 dichloroethane, 1,2 dichlorocethene and
vinyl chloride, semi-volatile organic compounds including phenols and
polyaromatic hydrocarbons (PAHs) and metals such as chromium, lead, copper and
zinc. Many of these contaminants were consistently detected at levels that
were above the Enforcement Standard (ES) limits for these compounds as listed
in ch. NR 140.10, Wis. Adm. Code. Department records indicate that several
downgradient wells also contain levels of sulfate and chloride in excess of
the ES limits.

To further delineate the extent of the contamination present within the fill
area, soil vapor and soil boring samples were collected and analyzed. The
soil vapor survey indicated that the elevated levels of VOCs were concentrated
in several areas within the fill. These areas include the 01d Waste Pit, the
Northern and Southern Burn Pits as well as several other locations. VOCs
detected by the soil gas survey include vinyl chloride (as high as 93,047
m1%rograms per cubic meter), trichloroethene (as high as 154,307 ug/m’) and
xylenes

Results from the soil boring sampling program indicate that the fill material
contains detectable quantities of VOCs, semi-volatiles and metals. Areas of
elevated soil VOC concentrations, mostly trichloroethene and 1,2-
dichloroethene, appear to be limited to the old waste and burn pits.
Detectable amounts of semi-volatiles and metals appear to be spread throughout
the fill area and were found in a majority of the soil samples tested. Semi-
volatiles detected include phenols, PAHs and polychlorinated biphenols (PCBs).
The metals chromium, lead, copper, zinc, as well as several other metals, were
detected in the soil samples. Some semi-volatiles and inorganics are likely
originating from the non-hazardous wastes that make up the bu]k of the waste
fill material at the landfill.

Remedial Action Alternatives

Based on the information gathered in the ECA report, Kohler submitted a
remedial action assessment report that presented several possible remedial
response actions. The potential responses ranged from no action to ground
water collection and treatment. Under the conditions of the March, 1992
Source Control ROD, Kohler is required to close the landfill, place an
approved WDNR landfill cap, install a perimeter collection drain system, and
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restrict access and use of the 1andfill property. Any action taken to
remediate the ground water contamination must take into account the effect
that implementation of the source control will have on conditions at the site.

After presenting three possible remedial alternatives, a base cap, a base cap
with soil vapor extraction (SVE), or a base cap with accelerated dewatering,
Geraghty & Miller recommended that Alternative #2, the base cap with SVE, be
chosen as the ground water remediation option for the Kohler landfill. In
addition, they recommended a long-term monitoring program consisting of the
existing ground water wells as well as the establishment of alternate
concentration limits (ACLs) for ground water contaminants.

The base cap would consist of a 2 foot thick clay cap as required by the
Source Control ROD. The details of the cap construction are contained in a
proposed Plan of Operation Modification that is currently under Department
review. Geraghty & Miller maintain that the cap alone will be effective in
achieving significant dewatering of the fill material, thereby reducing the
mobility of contaminants within the waste. They believe that the cap will
isolate the contaminants from any potential human contacts and the perimeter
collection system will intercept any contaminated liquid before it can be
released.

A soil vapor extraction system would consist of a series of subsurface wells
installed within the waste and above the water table. These wells would be
hooked up to a central vacuum blower that draws VOCs out of the soil. The
exact construction and placement of these systems is further detailed in
Kohler’s October 10, 1994 Remedy Analysis letter. The SVE systems are only
proposed for 3 limited areas of the landfill where old liquid waste disposal
pits were once located. After the VOCs have been removed, they could be
vented to the atmosphere or treated. While this would reduce the mass of VOCs
within the vadose zone of the fill, it would produce minimal effects on ground
water quality.

Kohler believes that it is appropriate to establish federal ACLs at the Kohler
site because they believe that continued discharge to the river presents no
significant threat to health, welfare, or the environment. How the site would
meet the criteria for the establishment of ACLs or at what levels the ACLs
would be set is not clearly spelled out. Kohler has indicated that they
prepared and submitted a document to the U.S. EPA in April of 1992 that they
believe spells out the criteria required for the establishment of ACLs at the
Kohler site.

The report also proposes a long term monitoring program to assess the
effectiveness of the remedial action and the contaminant levels present in the
ground water. This program would include semi-annual VOC sampling at 10 wells
and annual sampling for all identified compounds of concern at 17 additional
site wells. The program would be evaluated after 2 years of monitoring and
changes would be made if needed.
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REVIEW COMMENTS

ECA Report

After reviewing the report, the Department is in general agreement with
Geraghty & Miller’s assessment of the geologic and hydrogeologic conditions
present at the landfill. The evidence of three different hydrogeologic units,
the upper unit and the lower unit being effectively separated by the presence
of the low permeability middle till unit, is a reasonable interpretation of
the data presented. The measured hydraulic heads supported by the ground
water flow models indicate that the Sheboygan River is a local ground water
discharge point. Geraghty & Miller’s models also indicate that the river
captures the upper aquifer discharge and a portion of the discharge from the
upper part of the lower aquifer.

It appears that, prior to 1980, wastes that would be considered hazardous
under current federal and state definitions were disposed of within the
landfill. It also appears that compounds originating from these wastes have
migrated vertically into the upper, middle and lower till units as well as the
shallow bedrock. The most contaminated areas, especially with respect to
VOCs, appear to occur in the 01d Waste Pit, the Southern and Northern Burn
Pits and other small areas where waste sludges were disposed of in the past.

The subsurface conditions present within the fill area were not completely
characterized. There were only a limited number of soil borings completed
through the fill area and there are even fewer monitoring wells within the
Timits of waste. The nature of the fill/till or alluvium contact, the
continuity of the till units and the chemical characteristics of the shallow
ground water beneath the fill were not fully defined, especially in the
northern and western portions of the landfill.

RAA_Report

The majority of our comments concern the remedial actions proposed by Geraghty
& Miller as part of the remedial actions alternatives (RAA) portion of this
report. As mentioned earlier in this approval, after evaluating all the
potential remedial options, the consultant recommended an alternative
consisting of the source control clay cap, an SVE system, continued monitoring
and establishment of ACLs. There are many issues that need to be further
explained or modified before the Department can select the most appropriate
final ground water remedial alternative.

Ground Water Model

A series of ground water modelling results form the basis of Geraghty &
Miller’s recommended plan for ground water remediation at the Kohler site.

The models indicate that placement of the cap would significantly reduce the
ground water heads within the Tandfill. The water table is predicted to drop
a total of 4 to 6 feet after a period of 10 years. Because the average
saturated fill thickness was calculated to be less than 7 feet, Geraghty &
Miller believe that the water table decline after 10 years would be sufficient
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to dewater a majority of the fill material. This would then result in a
reduction in the mobility of some compounds into the ground water.

The Department believes that some parameters used in the models are overly
optimistic. Based on the model’s cap design, Geraghty & Miller calculated
that the evapotranspiration would be 24.9 inches/year, lateral drainage would
be 3.8 inches/year, percolation through the clay cap would be 1.0 inches/year,
and that would result in only 0.3 inches/year of percolation to the base of
the fill after closure. Kohler attempted to justify the parameters used in
the model in their April 27, 1994 reply letter by providing a detailed
explanation of their ground water flow model. However, the Department’s
comments are on the assumed efficiency of the cap design, not on the ground
water base flow calculations. _

Based on past experiences with clay caps installed over other landfills, the
Department believes that the infiltration rate through a two foot clay cap
should be in the range of 3 to 6 inches per year. These figures are supported
Ey calculations made on other landfill caps using the U.S. EPA’s Water Balance
quation.

ACLs

Consistent with the establishment of ACLs under the federal CERCLA process and
current U.S. EPA guidance, (please refer to the DNR memorandum dated February
17, 1995 authored by Gary Edelstein) the Department requires that all s. NR
140.28(2) Wis. Adm. Code criteria must be satisfied prior to considering
CERCLA ACLs for any contaminants of concern in downgradient wells. The
remedial alternatives contained in the attached plan modification must be
fully evaluated and a remedial action implemented through a ROD before the
Department can determine whether or not the s. NR 140.28 Wis. Adm. Code
requirements have been satisfied.

Kohler Company’s Selected Remedy

As explained earlier, the Department believes that the projected performance
of the landfill cap is overly optimistic. Even if the landfill cap worked
exactly as predicted by the models (i.e. percolation of 1 inch/year), large
sections of the most significantly contaminated areas would remain saturated
after 10 years. The model shows that in the area of the 01d Waste Pit, the
water table will have dropped approximately 4 feet within 10 years of
placement of the cap. However, the report also indicates that there is
currently between 5 and 15 feet of saturated waste at this location. Some
parts of the Northern Burn Pit contain approximately 13 feet of saturated
waste. Even after 10 years of water table decline, some contaminated areas
will still have 10 feet or more of saturated fill. The Department feels that
the presence of saturated fill even 10 years after the placement of the clay
cap is an indication that contaminant sources will not be fully under contro].
Ground water flow through or infiltration from beneath the fill will result in
a continued mobilization and transport of contaminants into the ground water
system. This is not acceptable under NR 140 Wis. Adm. Code, which does not
allow time discretion for control of the contaminant source.
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The models also work on the assumption that only the fill thickness needs to
be dewatered to adequately isolate the ground water from contaminants. As it
has been noted in the report, the upper till unit and the alluvium have
hydraulic conductivities similar to the fill material, and all three deposits
are in hydraulic communication with one another. Although the information
concerning the condition of the soils and water within the upper till unit and
the alluvium beneath the fill is limited, there is evidence that the
contaminants have migrated vertically into these units. These units,
especially in areas beneath the waste pits, would then continue to act as a
contaminant source for the ground water lTong after the fill has been totally
dewatered.

There are two major limitations to the use of an SVE system for the purpose of
ground water contaminant source control. As we discussed earlier, large
portions of the most contaminated fill areas will remain saturated, even after
placement of the cap. The SVE system only works to extract VOCs from the
vadose zone, the unsaturated portion of the waste, and has no effect on VOC
contaminant concentrations below the water table. These contaminants will
continue to leach into the ground water beneath the fill area.

SVE’s other drawback is that it is only effective at removing VOCs. It has
been shown that the waste fill contains high levels of chromium, lead, copper,
zinc, sulfate, chloride and other inorganic compounds that would be totally
unaffected by the proposed SVE system. Because of the persistent saturated
conditions, these contaminants would continue to impact the ground water
quality of the area. The SVE system would only have very limited effect on
concentrations of semi-volatiles such as phenols and PCBs.

As proposed, the Department believes that the SVE system would be operated for
too short a time period and would be too limited in scope to have a
significant effect on contaminants within the bulk of the waste mass. The
system would only have limited impact on vapor-phase VOC concentrations beyond
the waste pit extraction zones and persistent saturated conditions within some
of the waste pit areas would further 1imit SVE system’s effectiveness.
Kohler’s April 27, 1994 reply to these issues was that, "...constituents which
may potentially migrate from the fill materials are captured by the Sheboygan
River...are diluted by the river, (and) do not pose risk to human health and
the environment...". Kohler did not directly dispute the limitations of the
SVE system outlined by the Department or give any details as to how these
limitations could be overcome.

Kohler also stated in their April 27, 1994 letter that 90 percent of the VOC
waste mass is concentrated in 4 discrete areas and, therefore, a sitewide
extraction system is not needed. What was not addressed was the overall
effectiveness of the proposed system (how much VOC waste mass would be
removed), a justification for shutting down the system after only 3-5 years of
operation, and why only 3 areas were proposed for SVE systems in the October
10, 1994 Remedy Analysis letter instead of the 4 areas mentioned earlier.




Mr. Richard Pfarrer 10

Source Control Perimeter Drain

The perimeter drain system, as proposed in the ECA report, was apparently
designed to "...relieve hydraulic pressure from within the fill materials."
and to "...provide(ing) a path for potential leachate to escape the fill
material...". There do not appear to be any provisions for either collecting
or treating this leachate that likely would contain significant amounts of
contaminants. As proposed, the contaminated leachate would either infiltrate
into the ground or flow directly into the Sheboygan River. These problems
could be mitigated by redesigning the drain system so that the drains are
placed below the water table and their flows are directed to sumps where the
liquids would be pumped out for treatment and disposal. This issue was
addressed further in the August 29, 1995 Source Control plan modification for
the Kohler Landfill.

Installation of the perimeter drain would also destroy a large number of
monitoring wells which would have to be relocated to the east of the drain.
This would reduce the wells’ ability to monitor the effectiveness of the
remedial action. Kohler proposed that berms be built around each well, but it
is unclear whether this is practical, desirable, or how it would affect the
performance of the perimeter drainage system. Again, this issue was addressed
in the August 29, 1995 source control plan modification. Kohler will be
required to properly abandon and replace any wells affected by construction of
a perimeter drain system.

Monitoring

The long term monitoring plan, as presented in the report, is inadequate to
determine the effectiveness of the remedial action. The 10 wells that would
be monitored for VOCs on a semi-annual basis are mostly deep wells located on
the other side of the Sheboygan River, a hydraulic barrier for the upper
aquifer units, or upgradient of the landfill. The remaining 17 wells would
only be sampled once a year for the compounds of concern. Although the model
shows that, under ideal conditions, it would take nearly 10 years to establish
a maximum steady state condition within the fill area after closure and
capping, the report proposes to reevaluate the monitoring system after only 2
years of data collection. To address this issue, the Department modified the
ground water monitoring system through the August 29, 1995 source control plan
modification. The monitoring system will be further modified by the
Department, if needed, during preparation of the remedy selection plan
modification and draft ROD. :

CONDITIONAL PLAN APPROVAL

Kohler will be required to evaluate several different options designed to
build upon the source control remedy specified in the ROD and add elements
designed to address ground water contamination. The Department reviewed 10
different ground water remedial alternatives in the January 20, 1995 letter to
the Kohler Company. Of the 10 alternatives, it is the Department’s opinion
that none of the first 5 alternatives alone would comply with NR. 140 Wis.
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Adm. Code. However, the alternatives numbered 6 through 10 in the letter were
found to have potential for meeting the intent of NR 140 Wis. Adm. Code
requirements. '

Alternatives 6 through 9 must each be evaluated to determine their technical
and economic feasibility. Alternative #10 is essentially the same as
Alternative #9 with the addition of a deep ground water extraction system.
Contaminants present in the deep aquifer system must be addressed in
conjunction with any of the previously mentioned alternatives.

Each alternative must be evaluated to determine their effectiveness at
preventing new contaminant releases to the ground water. The Department
believes that hydraulic control, as included in alternatives 6-9, is an
important element of the source control remedy. In addition, the Kohler
Company must evaluate the technical and economic feasibility of each
alternative to restore ground water quality downgradient of the landfill to
PAL levels within a reasonable period of time. If Kohler determines that it
is not technically and economically feasible to restore ground water quality
through the implementation of alternatives 6 through 9, they must document why
each alternative is not technically and economically feasible. Kohler must
also provide information on how any liquids or vapors produced by the remedial
actions would be treated and disposed.

Alternative #6 would consist of a clay cap, a SVE system in selected areas of
the fill area, and a series of water recovery wells located throughout the
landfill. As originally proposed by Kohler, this option would have contained
16 "fill dewatering” wells and only 2 ground water recovery wells, both
located near the 01d Waste Pit. Because it was determined that, as presented,
this alternative is too limited in scope, the plan modification requires the
Kohler Company to evaluate an expanded version of this alternative, one that
includes a series of ground water extraction wells placed throughout the
landfill and extending to the top of the middle till unit. The wells should
be placed in such a manner, and in sufficient quantity, to effectively prevent
further release of contaminants into ground water from the shallow aquifer
zone by maintaining a water table level below the bottom of any fill material.

The next alternative, referred to as Alternative #7, would consist of between
6 and 18 ground water extraction wells located along the downgradient
perimeter of the landfill. The wells would extend, at a minimum, to the top
of the middle till unit (where present) and could be located either just
outside or just inside of the waste fill limits. Some additional wells should
also be considered in or near the waste pit areas to provide for some focused
ground water contaminant extraction.

Alternative #8 would consist of a subsurface drain or a series of perimeter
recovery wells installed downgradient of the landfill to prevent contaminated
liquids from migrating beyond the waste fill 1imits. This alternative also
includes the installation of a cut-off wall between the extraction system and
the river to prevent Sheboygan River water from entering the system. This

" system could be designed to be flexible, so that a mixture of drains and
extraction wells could be installed, dependant on which system is the most
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effective at any given length of the 1andfill perimeter. As with the wells
described in Alternative #7, the subsurface drain would extend to the top of
the middle til1l unit or, alternatively, extend deep enough into the upper
aquifer to induce ground water gradients from the length of the upper aquifer
inward toward the drain system.

Alternative #9 would contain the same design elements as Alternative #8,
above, but would add the installation of an upgradient cut-off wall.
Installing an upgradient slurry-type cut-off wall may accelerate dewatering of
the fill mass and may also increase the long term effectiveness of the
perimeter water extraction systems.

A1l of the remedial alternatives described above deal solely with

contaminants present within the upper aquifer. However, it has been shown
that contaminant levels exceeding the NR 140 Wis. Adm. Code standards are
present within the deeper aquifer system as well. In order to adequately
address these contaminants, the Kohler Company will be required to evaluate
remedial options for the deeper lower till and bedrock aquifers as well. It
may be possible to achieve remediation through the careful placement of a
series of high-capacity extraction wells. If, however, the Kohler Company can
show that extracting and treating contaminants from the deep ground water
aquifer would be impractical, detailed justification as to why this option is
not technically and economically feasible must be submitted to the Department.

Any remedial alternative that will extract either contaminated liquids or air
must contain some provisions for their treatment and ultimate release into the
environment. The plan modification requires that the Kohler Company evaluate
several different options for dealing with contaminated fiuids and air. In
accordance with the Department’s March 22, 1994 letter to the Kohler Company,
any discharge of contaminated ground water into the Sheboygan River must meet
either the water quality based limits or the BAT limits, whichever is most
stringent. If the contaminated liquids were discharged to either the
Sheboygan POTW or the Kohler Company Water Treatment Plant, the discharges
would be regulated under their existing permits. Air discharges would be
subject to the Department’s Air Management Bureau regulations.

A1l of the ground water and vapor extraction systems to be evaluated in the
alternatives must be designed and operated to prevent new releases of
contaminants to the ground water in concentrations that cause ground water
standards to be exceeded. The goal of the ground water source control remedy
is to meet PALs at the edge of the waste fill limits unless it is shown not to
be technically or economically feasible. The ground water quality enforcement
standards must be met at the waste fill limits regardless of the feasibility
of achieving PALs.

Alternatives 6 through 9 are the minimum number of alternatives that must be
evaluated as part of this plan modification. If there are other alternatives
identified by the Kohler Company that combine these or other remedial
elements, they may also be investigated for their technical and economic
feasibility and included as part of the required analyses. One alternative
the Kohler Company may want to consider is the excavation and treatment or
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disposal of soils in the most contaminated areas, especially the 01d Waste
Pit. This option would be more effective at removing potential ground water
contamination sources than relying solely on more indirect methods of
extraction and treatment such as SVE and focused ground water extraction.

The Department is evaluating concerns regarding the potential for impacts to
the Sheboygan River resulting from contaminated ground water discharge from
the landfill. The results of this evaluation will be used to help determine
the most appropriate remedial alternative for the landfill and the most
appropriate timeframe for remediation of the contaminated ground water plume.
If the Department determines that a shorter timeframe for restoration of the
ground water aquifers is necessary, the selected hydraulic source control
alternative may be modified by the addition of certain design elements or by
an increase in the rate and efficiency of contaminated ground water
extraction.

There are many benefits to installing a series of extraction wells extending
to the top of the middle till unit either within the fill or along the
landfill perimeter. First of all, this system would intercept and treat the
most contaminated liquids from the landfill and prevent them from migrating to
the lower aquifer or the river. It would enhance the effectiveness of the
middle ti11 unit to act as a hydrogeologic barrier by reducing the thickness
of the hydraulic head above the unit. A liquid extraction system would be
effective at removing VOCs, metals and semi-volatiles. A1l this can be built
utilizing proven, existing technology that is currently in use at many
landfills throughout the state. This system would reduce the pressure of
liquid against the eastern portion of the Tandfill cap, especially at the toe,
and lessen the chances of seeps or slumps forming.

A subsurface drainage system, extending to the base of the alluvial unit,
would have many of the same advantages as the perimeter extraction well design
with the added benefit of requiring less maintenance. Instead of being driven
by mechanical pumps, the system would be driven more by gravity and the
natural ground water gradients near the base of the landfill.

The effectiveness of the liquid extraction system would be enhanced by
installing vapor extraction systems to extraction wells completed within the
waste mass. This system would be effective at collecting VOCs from the vadose
zone and help prevent the build-up of gas pockets beneath the clay cap once it
is in place. The vapor gas would need to be collected and vented to the
atmosphere or treated. As with the extraction wells, the advantage of this
system is that it utilizes proven, existing technology.

We also suggest that Kohler revisit the source control ROD if any of these
additional elements are to be included as part of the final remedy for the
Kohler site. This would insure that all the design elements are compatible.
Some design elements may need to be reconfigured to accommodate the extraction
systems.

Geraghty & Miller’s November 22, 1993 letter contained a list of monitoring
wells that they proposed to abandon. The Department has evaluated this list
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and addressed the issue in the August 29, 1995 source control plan
modification.

If you have any questions or comments concerning this letter or the plan
modification, please contact Jack Connelly, Groundwater Assessment Unit
Leader, at (608) 267-7574.

Sincerely,

/<£24£ZQ_JK4-; SAdhora -
Lakshmi Sridharan, Ph.D, P.E., Chief

Solid Waste Management Section
Bureau of Solid & Hazardous Waste Management

cc: Paul Didier - SW/3
Kevin Kessler - SW/3
Mark Giesfeldt - SW/3
Jane Lemcke - SW/3
Jack Connelly - SW/3

___——f:>Bob Grefe - SW/3

Philip Fauble - SW/3
Roger Klett - SED
Steve Padovani - U.S. EPA, Region 5, Chicago
Anthony Earl -
Kathleen Duchac - Geraghty & Miller, Inc.




BEFORE THE
STATE OF WISCONSIN
DEPARTMENT OF NATURAL RESOURCES

CONDITIONAL PLAN MODIFICATION FOR THE
KOHLER COMPANY LANDFILL
DNR LICENSE 01508

FINDINGS OF FACT

The Department finds that:

1.

The Kohler Company owns and operates a non-approved solid waste disposal
facility in the NE 1/4 of the SE 1/4 of Section 29, T15N, R23E, Village
of Kohler, Sheboygan County, Wisconsin. The facility currently accepts
non-hazardous industrial wastes, primarily foundry sand and pottery
cull, generated at the Kohler Company plant.

On February 10, 1971, the Department issued the initial operating
license for the Kohler Company Landfill.

On August 30, 1976, the Department issued an approval of a plans and
specifications report, submitted by the Kohler Company on May 19, 1976,
for the Kohler Company Landfill (referred to then as the Kohler Company
Foundry Sand Disposal Site).

On March 10, 1981, a Plan Approval Addendum was issued by the Department
to address a number of problems observed at the site, including apparent
ground and surface water contamination.

On May 10, 1982, a Plan Approval Addendum concerning ground water
monitoring, waste characterization, and the submittal of an annual
report was issued by the Department.

In response to two meetings with representatives of the Department on
June 10, 1992 and July 13, 1992, Geraghty & Miller, Inc., on behalf of
the Kohler Company, submitted a report titled, "Environmental
Contamination Assessment And Ground Water Remedial Action Alternatives
Report” to the Department. This report was received on November 16,
1992.

In response to the requirements of a Record of Decision entered into by
the Kohler Company, the U.S. EPA and the Department on March 30, 1992,
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10.

11.

12.

13.

14,

Geraghty & Miller, Inc., on behalf of the Kohler Company, submitted a
proposed Plan of Operation Modification to the Department on December
22, 1992. The proposed plan modification details the placement of a
clay cap after final closure of the facility and the installation of a
toe drain collection system.

On December 3, 1993, the Department issued a Draft Plan Modification for
review by the Kohler Company. The Draft Plan Modification contained
conditions requiring the Kohler Company to further evaluate certain
remedial alternatives and to establish a long-term ground water
monitoring program.

The Kohler Company responded to the Draft Plan Modification in a letter
to the Department dated April 25, 1994. The Kohler Company accepted the
ground water monitoring program as proposed but maintained that
additional remedial alternative evaluations were unnecessary.

On October 10, 1994, the Kohler Company submitted a Groundwater Operable
Unit Remedy Analysis dated October 7, 1994, to the Department in
response to a meeting between Department and Kohler Company
representatives that took place on August 18, 1994 in Madison,
Wisconsin. _

The Department sent a Tetter to the Kohler Company on January 20, 1995
in response to the Kohler Company’s Remedy Analysis letter. The
Department outlined 10 possible ground water remedial alternatives for
the Kohler Company Landfill and requested that the Kohler Company
further evaluate 5 alternatives, described as Alternatives 6, 7, 8, 9,
and 10, that had potential to meet ch. NR 140 Wis. Adm. Code
requirements. ‘

The Department sent a letter to the Kohler Company on February 24, 1995
summarizing a series of meetings concerning the Kohler Company Landfill
held on February 6, February 9 and February 20, 1995.

At the Kohler Company’s request the Department sent a letter granting
Kohler an extension for the comment period for the draft plan
modification until May 30, 1995. The Department’s letter also allowed
Kohler to split the remedial alternatives analysis into a source control
remedy and a plume management remedy with the understanding that both
remedial elements must be addressed.

On April 26, 1995, the Kohler Company submitted a report to the
Department titled, "Addendum To Environmental Contamination Assessment
And Groundwater Remedial Action Alternatives Report, Kohler Company
Landfill, Koher (sic), Wisconsin" in partial fulfillment of the
conditions of this plan modification. The report evaluates the five
remedial alternatives contained in this plan modification only in
regards to their ability to control new releases of contaminants from
the 1andfill to the ground water (source control).

(



15.

16.

17.

18.

The Kohler Company submitted their response to the draft plan
modification to the Department on May 30, 1995.

The Department issued a plan modification for the Kohler Landfill source
control remediation design on August 29, 1995. The plan modification
contains construction details for a multilayered final cover system,
construction of a perimeter drain, and the implementation of an updated
ground water monitoring system. _

On August 31, 1995, Jim Schmidt of the Department’s Water Resources
Management Bureau prepared an internal memorandum concerning the
evaluation of silver test results from ground water samples near the
Kohler Landfill site.

The Department considers the following facts to be significant in it’s
decision:

a. The facility has been in use since the 1950’s and is unlined.
Between the 1950’s and 1980, the facility was used for the
disposal of various RCRA-defined hazardous wastes including
solvents, paint wastes, enamel powder and chrome plating sludges.
Hazardous waste liquids were disposed of in unlined pits dug into
foundry sand wastes within the landfill.

b. Ground water investigations conducted by the Kohler Company and
the U.S. EPA have indicated the presence of numerous compounds in
monitoring wells downgradient of the facility in concentrations
that exceed the Preventative Action Limits (PALs) and Enforcement
Standards (ESs) as defined in s. NR 140.10 and NR 140.12, Wis.
Adm. Code. '

PAL and ES exceedences have been detected in the following
monitoring wells:

1-B, 2-D, 2-DR, 2-SR, 3, 3-D, 3-R, 3-SR, 3-DR, 4, 4-D, 5, 5-D, 8-
R, 8-D, 8-SR, 8-DR, 9, 9-D, 11, 11-D, 13, 13-R, 13-SR, 14, 14-SR,
15-SR, and 16-SR.

The following compounds have been detected in site monitoring
wells in concentrations that exceed the PALs and/or ESs:

vinyl chloride, toluene, 1,2-dichloroethene, trichloroethene,
benzene, 1,1-dichloroethane, 1,1,1-trichloroethane, 1,1-
dichloroethene, nitrate-nitrite, cadmium, chromium, silver,
fluoride, barium, sulfate, iron, and manganese.

The specific exceedences, their location and the date of their
occurrence, are all detailed in Geraghty & Miller’s November 16,
1992 Environmental Contamination Assessment (ECA) report.

c. A portion of the facility is located within the pre-development
floodplain of the Sheboygan River and ground water flow models
indicate that most contamination present within the upper aquifer
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is eventually discharged into the river. It appears that some
contamination from the facility is migrating vertically into a
bedrock aquifer that is utilized as a water supply source for
private wells in the area.

CONCLUSIONS OF LAW -

The Department has authority to require a response under s. 160.23,
Stats., and s. NR 140.24(4), Wis. Adm. Code, if a Preventative Action
Limit for a substance of public health or welfare concern has been
attained or exceeded at a point of standards application.

The Department has authority to require a response under s. 160.25,
Stats., and s. NR 140.26(2), Wis. Adm. Code, if an Enforcement Standard
for a substance of public health or welfare concern has been attained or
exceeded at a point of standards application.

In accordance with the foregoing, the Department has authority under s.
144.44(3), ss. 160.23 and 160.25, Stats., and ss. 140.24 and 140.26,
Wis. Adm. Code, Ch. NR 500-520, Wis. Adm. Code, to issue the following
conditional plan modification, which requires responses to exceedences
of ground water standards. ~

The Department has authority to impose monitoring requirements under ss.

144.435 and 144.44, Stats., and ch. NR 508, Wis. adm. Code, for any non-
approved facility, as defined under s. 144.441(1)(c), Stats.

CONDITIONAL APPROVAL

The Department hereby modifies the Plan Approval dated August 30, 1976 for the
Kohler Company Landfill (License #01508) by adding the following conditions:

1.

The Kohler Company shall provide further detailed evaluation of several
remedial options for the 1andfill including an evaluation of the
technical and economic feasibility of each option. The evaluation shall
include remedial methods designed to actively extract liquid from the
fill and upper till/alluvium unit. At a minimum, the Kohler Company
shall further evaluate the following options:

a. Alternative #6 - Installation of a series of ground water
extraction wells, each extending to the top of the middle till
unit, throughout the waste fill area and the instaltation of soil
vapor extraction systems at selected locations throughout the fill
area. The evaluation shall contain a justification of the
location and number of extraction wells and vapor extraction
systems along with supporting data and calculations.

b. Alternative #7 - Installation of between 6 and 18 ground water
extraction wells, each extending to the top of the middle till
unit, or the base of the alluvium deposits if the middle till is
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absent, to be located along the downgradient (with respect to
ground water flow) perimeter of the landfill. The evaluation
shall contain a justification of the location and number of
extraction wells with supporting data and calculations.

c. Alternative #8 - Installation of a subsurface drain system and/or
ground water extraction wells around the downgradient (with -
respect to ground water flow) perimeter of the landfill. A cut-
off wall, tied into the middle till unit where present, shall be
designed for installation between the extraction system and the
Sheboygan River.

d. Alternative #9 - Installation of an extraction system and
downgradient cut-off wall as described in Alternative #8, above,
with the addition of an upgradient (with respect to ground water
flow) cut-off wall designed to divert horizontal ground water flow
around the landfill area. The evaluation shall contain some
discussion concerning what effects placement of an upgradient cut-
off wall will have on horizontal ground water flow into the
landfill and the downgradient ground water collection system.

The Kohler Company shall also evaluate alternatives for the remediation
of contaminated ground water present in the deep aquifer system, which
includes the lower till unit, shallow bedrock and deep bedrock. At a
minimum, the Kohler Company shall evaluate the technical and economic
feasibility of installing a series of deep ground water extraction wells
to remove contaminated ground water from these units.

Any ground water or vapor extraction system evaluation shall contain
provisions for operation of the system(s) until such time as either:

a. The ground water quality preventive action Timits (PALs) contained
in NR 140 Wis. Adm. Code can be met at the edge of the waste
boundaries, or

b. The ground water quality enforcement standards (ESs) contained in
NR 140 Wis. Adm. Code are met at the edge of the waste boundaries
and it is shown that achieving PALs at the edge of waste is
neither technically nor economically feasible.

In conjunction with the remedial action alternatives evaluations
required in Conditions 1 through 3, the Kohler Company shall also
evaluate treatment and disposal options for any contaminated liquids or
vapors extracted from the landfill. At a minimum, the following options
shall be evaluated: '

Water Treatment

a. Disposal of untreated 1iquid waste water directly into the nearest
Publicly Owned Treatment Works (POTW) system;




b. Pretreatment of the liquid waste water in on-site pretreatment
units (carbon filtration systems, air strippers, etc.) prior to
ultimate disposal at the POTW;

c. Pretreatment of the liquid waste water at the new Kohler Company
wastewater treatment plant prior to ultimate disposal at the POTW;

d. Either pretreatment option described in Condition b. or c., with
ultimate disposal directly into a surface water;

Air Treatment

e. Discharge of any extracted vapors directly into the atmosphere;

f. Pretreatment of any extracted vapors utilizing appropriate on-site
pretreatment units (carbon filters, flares, etc.) before discharge
to the atmosphere.

The treatment and disposal options analyses shall include a summary of
any applicable permits or discharge limits that would have to be in
place prior to implementation. The analyses shall also include an
estimate of the anticipated discharge amounts as well as an evaluation
of the technical and economic feasibility of each option.

5. The results of the evaluations required in Conditions 1 through 4 shall
be included in a report, to be prepared by the Kohler Company, that will
take the form of an addendum to the November 16, 1992 ECA and Ground
Water Remedial Action Alternatives Report. This addendum report shall
be submitted to the Department within 3 months of the date of this plan
modification. :

The Department reserves the right to require the submittal of additional
information and to modify this approval at any time, if in the Department’s
opinion, modifications are necessary. Unless specifically noted, the
conditions of this approval do not supersede or replace any previous
conditions of approval for this facility.




NOTICE OF APPEAL RIGHTS

If you believe you have a right to challenge this decision, you should know
that Wisconsin statutes and administrative rules establish time periods within
which requests to review Department decisions must be filed.

For judicial review of a decision pursuant to sections 227.52 and 227.53,
Stats., you have 30 days after the decision is mailed, or otherwise served by
the Department, to file your petition with the appropriate circuit court and
serve the petition on the Department. Such a petition for judicial review
shall name the Department of Natural Resources as the respondent.

This notice is provided pursuant to section 227.48(2), Stats.

Dated: SEP 6 1995

DEPARTMENT OF NATURAL RESOURCES
For the Secretary

,Z;L4Q41,£,5CA Sadhansaw
Lakshmi Sridharan, Ph.D, P.E., Chief

Solid Waste Management Section
Bureau of Solid & Hazardous Waste Management

Ol SomdRs

Philip Fauble, Hydrogeologist
Solid Waste Management Section
Bureau of Solid and Hazardous Waste Management

st S A

Robert P. Grefe, P.E.
Solid Waste Management Section
Bureau of Solid & Hazardous Waste Management plancond




ATTACHMENT 7 - Public Outreach
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WISCONSIN
DEPT. OF NATURAL RESOURCES

Wisconsin Department of Natural
Resources to Conduct Review of Kohler
Company Landfill

The Wisconsin Department of Natural Resources in consultation with
the U.S. Environmental Protection Agency is in the process of review-
ing the Kohler Company Landfill Superfund Site. The Superfund Law
requires a review at least every five years at sites were cleanup ac-
tion has been started but regulated substances remain on-site. These
reviews are done to ensure the cleanup continues to protect human
health and the environment. A review was previous done in 2002.

This review will include an evaluation of background information,
cleanup requirements, effectiveness of the cleanup, and any antici-
pated future cleanup actions. The Wisconsin Department of Natural
Resources and the United States Environmental Protection Agency
selected several cleanup actions in 1992 and 1996:

1. Closure of the landfill.

2. Construction of a clay cap over the waste mass in accordance with
State solid waste regulations.

3. Collection, treatment and discharge of landfill leachate via a perim-
eter drain collection system.

4. Operational and surface controls for the remaining period of landfill

operation.

. Access and use restrictions on the property.

. Installation of a perimeter drainage system along the eastern and
southern toes of the waste mass to intercept all contaminated
liquids originating from the landfill.

7. Discharge of all liquids collected from the perimeter drain system
into a force main connected to the City of Sheboygan wastewater
treatment plant for treatment and disposal.

8. Use of monitored natural attenuation to achieve groundwater
cleanup levels in areas beyond the perimeter drain.

9. Groundwater monitoring of existing and newly installed monitoring
wells on the Kohler Company property.

10. Five-year site reviews to assess site conditions, contaminant
distributions, and any associated site hazards.
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An Explanation of Significant Difference was issued on September
28, 1998. The original source control Record of Decision did not ad-
dress that fact that the landfill would remain open until it reached final
grades estimated to occur in the year 2011. The Kohler Company
had placed final cover on over 50 percent of the landfill and proposed
phasing in construction of the balance of the landfill cap as filling
reached final grades. EPA approved the recommended change. The
primary changes documented in the Explanation of Significant Differ-
ence were:

1. Permitting continued non-hazardous waste filling within the limits
of the existing landfill.

2. Phased construction of the clay cap as the landfill reaches
approved final grades.

Construction of the clay cap on 50% of the landfili was completed on
August 12, 1998. Installation of a drainage system along the eastern
and southern toes of the waste the cap, and the force main to the City
of Sheboygan wastewater treatment plant were completed December
1,1997.

The second five-year review report, which details the site’s progress,
will be completed in September 2007. At that time the report will be
available at the site’s official document repository, which is located at:

Kohler Public Library
230 School Street
Kohler, Wisconsin 53044

Additional information may be obtained by contacting:

Thomas A. Wentland
Wisconsin Department of Natural Resources
1155 Pilgrim Road
Plymouth, WI
920-892-8756 Ex. 3028
WNAXLP




